Alaska Department of Transportation & Public Facilities PART

REQUEST FOR PROPOSALS PACKAGE A

(Procurement per Article 3 of AS 36.30)
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ISSUING OFFICE

Agency Contact & Phone No............ . Phil Cheasebro, P.E. (907) 269-0606 Email: philip.cheasebro@alaska.gov
Contracting Division...............c.......... . Department of Transportation & Public Facilities, Central Region Design &
Engineering Services
PROJECT
RFPNUMBER................ccccooiviii, © 25232031
Project Numbers-State/Federal................ . CRMBS00831 / 697DCK-22-T-00001-P00001
Project Site (City, Village, etc.)............... . Anchorage, Alaska
Project Title & Contract Description......... : ANC ATCT Replacement Parking Design Support Services

The Contractor shall provide professional services for a bid-ready set of Plans, Specifications and Estimate (PS&E) to
facilitate the replacement of the existing Charlie Apron GA aircraft tie-down spots that will be displaced by the replacement
of the Ted Stevens Anchorage International Airport (ANC) Air Traffic Control Tower (ATCT). Services include Electrical
Engineering; Hydraulic/Hydrologic Design, Analysis and Modeling; Environmental Activities; Engineer's Design Report
support; PFAS testing; Assistance During Bidding; Design Closeout Documentation; and Assistance During Construction.

SCHEDULE & PAYMENT

Anticipated period for performance-Begin/End: January 2023 through December 2026

Estimated amount of proposed contract:

[] Less than $200,000 [] $200,000 to $250,000

[] $250,000 to $500,000 X $500,000 to $1,000,000 [] $1,000,000 or greater
Proposed Method(s) of Payment: [] Firm Fixed Price (FFP) Cost Plus Fixed Fee (CPFF)
[[] Fixed Price Plus Expenses (FPPE) <] Other: Time & Expense (T&E)

SUBMITTAL DEADLINE AND LOCATION
OFFERORS ARE RESPONSIBLE TO ASSURE DELIVERY PRIOR TO DEADLINE (2 AAC 12.250).
ONLY PROPOSALS RECEIVED PRIOR TO THE FOLLOWING DATE AND TIME WILL BE OPENED.

DATE: November 1, 2022 PREVAILING TIME: 4:00 PM

HAND DELIVER ONLY DIRECTLY TO FOLLOWING LOCATION (and person, if named):
*Also see 15. Special Considerations, item 15.5
Kathleen Bridenbaugh, PSA Unit Supervisor
Department of Transportation & Public Facilities
4111 Aviation Avenue
Anchorage, AK 99502
Email: crdotpfcontracts@alaska.gov

IMPORTANT NOTICE: If you downloaded this solicitation from the State’s Website, you must self-register for the Plan
Holders list to receive subsequent addenda. Failure to register may adversely affect your proposal. It is the Offeror's
responsibility to ensure that he has received all addenda affecting this RFP.
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PART

SELECTION PROCEDURE A

1. Competitive Sealed Proposals will be evaluated by a committee (2 AAC 12, Article 4). Evaluation of responses to
criteria set forth in Part C results in a numerical score for each proposal. Each criterion in Part C has an assigned weight
for this RFP which demonstrates its relative importance. The total of all weights is 100 (100%). Each one-percent weight
equates to a range of 0-5 points per Evaluator. The maximum points (score) obtainable for any proposal is equal to the
product of 500 multiplied by the number of Evaluators.

2. Scoring of proposals will be accomplished as follows:

2.1 Each Evaluator will individually read and rate each Offeror's response to each criterion described in Part C -
Section | - Technical Proposal. Ratings will be based solely on contents of proposal and in compliance with the
Contracting Agency's standard Instructions for Evaluation Committee. Except as may be stated within any criterion
description in Part C, a rating of "5" = Best Response from all Offerors; “4” to “1" = Progressively Less Responsive;
“0” = Non-Responsive. Ratings are multiplied by the assigned weights for each criterion to obtain criteria scores.

2.2  After completion of individual ratings in Part C, Section 1, Technical Proposal, the Evaluation Committee will
meet to discuss proposals. Evaluators may then alter their ratings; however, any changes shall be based solely on
the criteria set forth in Part C.

2.3  After scoring Part C - Section | - Technical Proposal, criteria scores for Part C - Section Il - Preferences, and
Section Ill - Price (if applicable), will be calculated based on criteria descriptions.

2.4 The total score for each Offeror will be obtained by summing the scores determined for each criterion in Sections
I, I and Il of Part C. The order of ranking for negotiations shall be as follows: highest scored Offeror will be ranked
first, next highest scored second, and etcetera.

3. Evaluators may discuss factual knowledge of and may investigate Offerors’ and proposed Subcontractors' prior work
experience and performance, including projects referenced in proposal, available written evaluations, etcetera, and may
contact listed references or other persons knowledgeable of a Contractor's and/or a Subcontractor's past performance.
Factors such as overall experience relative to the proposed contract, quality of work, control of cost, and ability to meet
schedules may be addressed. If any issues of significant concern to the proposed contract are discovered, the Committee
may:

3.1 Provide written recommendations for consideration during contract negotiations;
3.2 Conduct discussions in accordance with paragraph 4, below.

4, The Committee may decide to conduct discussions (or "interviews") with responsible Offerors whose proposals are
determined to be reasonably susceptible of being selected for award for the purpose of clarification to assure full
understanding of, and responsiveness to, the solicitation requirements (AS 36.30.240 & 2 AAC 12.290). Offerors selected
by the Committee for discussions may be permitted to submit Best and Final Offers (BAFO) for final Committee Evaluation.
After discussions and any BAFOs, Evaluators will determine the final scoring and ranking for contract negotiations by
evaluating written and oral responses using only the criteria set forth in Part C of this RFP (2 AAC 12.260(b)).

5. All Offerors will be advised of the Offeror selected for negotiation and, after completion of negotiations, a Notice of

Intent to Award will be provided to all Offerors. If contract negotiations are unsuccessful with Offeror(s) selected for
negotiation, the Contracting Agency may either cancel the solicitation or negotiate with other Offerors in the order of ranking.
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PART

NOTICES
1. The Contracting Agency is an equal opportunity employer. ‘ \

2, Copies of contract documents are available for review at the Contracting Agency's office. Offerors located outside
the general vicinity of the Contracting Agency's office may telephone the Agency Contact identified on page one of this Part
A for a discussion of such items.

General Conditions of the Professional Services Agreement are contained in the Small Procurement Standard Provisions
Booklet, which is located on the Department's website under “Procurement.”

The General Conditions are the same for both Competitive Sealed Proposals and Small Procurements.

3. Offerors are specifically advised that a contract shall not be in effect until a written agreement is executed by an
authorized agent of the Contracting Agency. The Contracting Agency shall not be liable for any cost incurred by an Offeror
in response to this solicitation, including any work done, even in good faith, prior to execution of a contract and issuance of
a Notice to Proceed.

4, The Contracting Agency expressly reserves the right to waive minor informalities, negotiate changes or reject any
and all proposals and to not award the proposed contract, if in its best interest. "Minor Informalities" means matters of form
rather than substance which are evident from the submittal, or are insignificant matters that have a negligible effect on price,
quantity, quality, delivery, or contractual conditions and can be waived or corrected without prejudice to other Offerors (2
AAC 12,990).

5. All proposals shall be open for public inspection (AS 36.30.230) after a Notice of Intent to Award is issued. Offerors
should not include proprietary information in proposals if such information should not be disclosed to the public. Any
language within a submittal purporting to render all or portions of a proposal confidential will be disregarded. Proprietary
information which may be provided after selection for contract negotiations will be confidential if expressly agreed to by the
Contracting Agency (AS 36.30.230).

6. Substitution for any personnel named in a proposal may result in termination of negotiations.

7.7 Ifitis discovered that a selected Offeror is in arrears on taxes due the State of Alaska, a contract may not be awarded
until the Alaska Department of Revenue approves the paymezwt provisions for the contract.

8. Offerors and proposed subcontractors shall be in compliance with the statutory requirements for Alaska
business licensing and professional registrations included in the certification statement on Page 2 of Part D in this
RFP package.

9. PRICE COMPETITION: Price cannot be an Evaluation Criterion in accordance with Article 3 of AS 36.30 for services
that must be performed only by Architects, Engineers, Land Surveyors, or Landscape Architects (A/E, LS or LA)) licensed
in the State of Alaska, UNLESS the provisions of AS 36.30.270(d) apply; i.e., unless the services required are repetitious in
nature, and the nature and amount of services required are thoroughly defined by measurable and objective standards to
reasonably enable firms or persons making proposals to compete with a clear understanding and interpretation of the
services required. If price is a factor, a majority of the evaluation committee must be registered in Alaska to perform
architectural, engineering, or land surveying services.

9.1 If the services performed do not require an A/E, LS or LA, then all Offerors including any A/E, LS or LA must provide
Price Proposals in accordance with AS 36.30.270(b) and 2 AAC 12.260(c).

9.2 Price (or any estimate of labor hours) cannot be an Evaluation Criterion for contracts that will receive Federal-aid
highway program funding per 23 CFR 172.7, and FAA Airport Improvement Program funding per AC 150/5100-14E, 2.1.
For FAA exceptions: see AC 150/5100/14E, 2.4.

10. An audit of the selected Offerors' and proposed Subcontractors' cost accounting systems and business records may
be required to ascertain if systems are adequate for segregating contract costs; to establish a maximum allowable Indirect
Cost Rate for the Agency's negotiator; and to investigate the accuracy of proposed labor rates and unit prices. In order not
to unduly delay contract negotiation or award, be prepared to submit Pre-Audit Statement, DOT&PF Form 25A257
immediately for your firm and any subcontract that may exceed $250,000.
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PART
For contract amounts less than $250,000, the Contracting Agency may require the Offeror and proposed E

Subcontractor to submit the Pre-Audit Statement if deemed necessary to determine allowable costs under
Title 23 CFR requirements. If selected for negotiation, failure to submit properly completed Pre-Audit
Statement(s) in a timely manner may disqualify an Offeror from further consideration. Information from Pre-
Audit Statements and any Audit conducted for the Contracting Agency is considered proprietary and will be
confidential.

11. Standard insurance provisions for Worker's Compensation, General and Automobile Liability, and Professional
Liability are contained in DOT&PF Form 25A269, Indemnification and Insurance. Coverages may be modified under very
limited circumstances. Offeror should not assume any modification of coverages.

12. Professional Liability Insurance for the proposed contract: [] s not required
Xl is required as shown on DOT&PF Form 25A269.

13. The proposed contract will [] willnot be a Federally Assisted Program of the U.S. Department of
Transportation. If it will be an assisted program, then the Offeror shall insert the following notification in all subcontract
solicitations for bids or proposals pertinent to this RFP:

“In accordance with Title VI of the Civil Rights Act of 1964, 78 Stat. 252, 42 USC 2000d to 2000d-4 and Title 49, CFR,
U.S. Department of Transportation (U.S. DOT), Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in Federally-
assisted programs of the U.S. DOT issued pursuant to such Act, in any Subcontract entered into pursuant to this RFP,
Disadvantaged Business Enterprise firms will be afforded full opportunity to submit bids or proposals and will not be
discriminated against on the grounds of race, color, sex, or national origin, in consideration for an award.

14. Pre-proposal Conference: X None [] Asfollows:

15. Special Notices:

15.1 Per Alaska Statute (AS) 36.30.210(e): An Alaska Business License is required of Contractors who do business
in Alaska at time of award. To qualify for the Alaska Offerors’ Preference, under AS 36.30.321, an Offeror shall have a
valid Alaska business license as a prerequisite to proposal. Information regarding applying for an Alaska Business License
can be found on-line at https://www.commerce.alaska.gov/web/cbpl/Businesslicensing.aspx or by calling 1-907-465-
2550. The business license must be in the name of the company under which the proposal is submitted.

15.2 Effective May 8, 2015, the Department, in coordination with the U.S. Department of Transportation, adopted a
Race-Neutral Disadvantaged Business Enterprise (DBE) Program for its federal-aid program. The Race-Neutral DBE
program applies to Federally-funded construction-related professional services solicitations, with the exception of FAA-
funded projects located within the boundaries of the Department’s Northern Region, which remain under a Race-
Conscious DBE program.

The Department encourages contractors to utilize DBEs in all Federal-aid projects to ensure the Department meets
its overall DBE Utilization Goal. All DBE participation will count towards the Race-Neutral program. If you have any
questions about this notice or the Department’'s DBE program, please contact the Civil Rights Office at (907) 269-0851
or refer to their website http://www.dot.alaska.gov/cvirts/index.shtml

15.3 The Department intends to send notices (including Notice of Intent to Negotiate, and Notice of Intent to Award)
to Offerors by using the email address provided the Offeror's submitted Part D. Such delivery of an email sent by the
Department is complete upon receipt in the addressee’s email account. An email sent after 4:30pm shall be deemed to
have occurred at the opening of business on the next working day. By submitting a response to this RFP, all Offerors
consent to the use of Electronic Mail as described herein.

15.4 Interested parties are reminded that the Agency point of contact is noted on page 1 of this section, and all
questions and requests for information shall be directed to this individual.

15.5 In light of the current health situation, the Department will accept an electronic (email) submission of proposals
for this solicitation. Proposals should be submitted to crdotpfcontracts@alaska.gov prior to the date and time shown on
page 1. Offerors are responsible to assure timely delivery, and receipt of their proposal. Offerors are cautioned that due
to mailbox restrictions, we cannot receive proposals over 20MB in size. The Contracting Agency will either print out
proposals in color for distribution or email a PDF to the Evaluation Committee.
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15. Special Notices — cont'd:

15.6 In 2022, DOT&PF intends to utilize our AASHTOWare system to generate the Bidder Registration lists.
Therefore, all Contractors, Consultants, and Subconsultants must be registered in AASHTOWare and must have an
AASHTOWare Vendor number.

To check if your company is registered in AASHTOWare and to find your Vendor Number, visit this website:
hitp:/dot.alaska.gov/aashtoware/awp-vendorcheck.cfm.

If your company is not yet registered in AASHTOWare, you are encouraged to begin this multi-step process as
soon as possible. Guidance is available on the DOT&PF website. http:/dot.alaska.gov/aashtoware/docs/AWP-Vendor-
List-Guidance.pdf or from the Regional Contracts Sections. Central Region contacts: Contracts Chief, Sharon Smith,
(907)269-0414 or Central Region, PSA Unit Supervisor, Kathie Bridenbaugh, (907)269-0421.

16.7 Compensation under this Agreement may include various methods of cost reimbursement payment as
indicated on page 1 of rfp-a, and as negotiated with the Department. The compensation terms of the Agreement (Appendix
C-1) will itemize current audited indirect cost rates (IDCRs) for the firms named in the agreement. The Department of
Transportation and Public Facilities Internal Review section is typically the responsible section for conducting these audits.

If the top scoring Offeror selected for negotiations does not have a current audit, they will be required to submit
the necessary paperwork to DOT&PF’s Internal Review section in a timely fashion. In addition, any proposed
subcontractors that may receive more than $250,000 under the proposed contract, or any proposed subcontractors who
may receive more than $250,000 cumulatively under contracts with the State, will be required to submit a complete and
executed copy of the DOT&PF Form 25A257, Pre-Audit Statement, unless any such Subcontractors have been audited
by the Department within the last year.

By submitting a response to this RFP, Offerors acknowledge the audit requirements and commit to furnishing all
required audit information to DOT&PF's audit staff in an expedited manner as required by the Department for their entire
team, including any identified subcontractors. Failure of an Offeror to satisfy this requirement for their team may result in
unsuccessful contract negotiations. And, in the event contract negotiations are unsuccessful with the top ranked Offeror,
the Contracting Agency may negotiate with the next ranked Offeror or cancel the solicitation.

15.8 The Contracting Agency reserves the right to negotiate and add the following services by contract amendment,
although it is under no obligation to do so: Public Involvement; Utility Agreements; Preliminary Design; Engineer’s Design
Report (EDR); Construction Safety and Phasing Plan (CSPP); and Erosion Sediment Control Plan (ESCP).

15.9 Cost Plus Fixed Fee. Interested Offerors are advised that the Contracting Agency intends to cap (fix) direct
hourly rates for individuals who are compensated over $70.00/hour for the duration of the initial contract.

15.10 Time & Expenses. It is anticipated that Time and Expenses will be utilized on a limited basis for those firms
who do not meet the requirement for a current DOT&PF audit. Interested Offerors are advised that the Contracting
Agency intends to cap (fix) billing rates over $185.00/hour for the duration of the initial contract.
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Offeror may use left margin to check off items when completed.

PART
SUBMITTAL CHECKLIST B

An Alaska Business License is required of Contractors who do business in Alaska at time of award (AS 36.30.210(e)).

[ ]

fp-b

1. Offerors must carefully review this RFP Package for defects and questionable material, and become familiar
with submittal requirements. Submit written comments to the address shown under "Submittal Deadline and
Location" on page 1 of Part A - RFP. Substantive issues will be addressed in a written addendum to all RFP
recipients on record. Failure to comply with directions may result in lower score and may eliminate a submittal from
consideration. Protests based on alleged improprieties or ambiguities in a solicitation may be disallowed at the
discretion of the Contracting Agency if the protest is not received in writing at least ten (10) Agency work days prior
to the Submittal Deadline (AS 36.30.565).

2. Review Part A - RFP and the proposed Statement of Services and any other attached or referenced materials.
If no Statement of Services is attached, telephone the Agency contact person identified on page 1 of Part A.

3. Review Part C - Evaluation Criteria. Read each criterion in light of the proposed Statement of Services. Note
any project specific criteria which may have been added or any changes to standard criteria descriptions which may
have been made. Be aware of the assigned weight for each criterion. If a weight is not entered for any criterion on
Part C, notify the Agency contact person. Plan your proposal to address the applicable criteria. Criteria Responses
shall not exceed the number of pages stated below. Note: If weight is applied to Criterion #11, Alaska Bidder
(Offeror) Preference, that box must be checked on page 1 of Part D, rfp-d.

4. Prepare a distinct Response for each criterion that has a weight more than zero. Failure to respond directly to
any criteria weighted more than zero will result in an evaluation score of zero for that criteria. Any Responses to
criteria weighted zero will be disregarded. Acceptable Responses must be specific and directly related to the
Contracting Agency's proposed Statement of Services. Marketing brochures, federal SF330s, marketing resumes,
and other non-project specific materials will be discarded without evaluation and should not be submitted.

5. Each criterion Response must be titled, numbered and assembled in the order in which the criteria are
listed in Part C, so the criterion to which information applies shall be plainly evident. Material not so identified or
assembled may be discarded without evaluation.

6. Price O is X isnot  an evaluation criterion for the proposed contract.

If Price is a Criterion, prepare Billing Rates and/or Price Proposals as described in Criteria #12 and/or #13.

7. Complete all entries on Part D - Proposal Form. Note the statutory requirements for Alaska business licenses
and professional registrations, and be sure to sign and date the Certification. Copies of licenses and registrations
may be provided with submittal, and will not count in the requirements of #8 below.

8. Attach Criteria Responses {except any Billing Rates or Price Proposals) to Part D - Proposal Form. The
maximum number of attached pages (each printed side equals one page) for Criteria Responses shall not
exceed: Ten (10) pages. Attached page limit does not include the four-page Part D - Proposal Form, or any
Billing Rates or Price Proposals.

Criteria Responses shall be presented in 8-1/2" X 11" format, except for a minimal number of larger sheets (e.g.,
11" x 17") that may be used (e.g., for schedules) if they are folded to 8-1/2" X 11" size. Large sheets will count as
multiple pages at 93.5 square inches or fraction thereof per page, unless otherwise noted.

CAUTION: Criteria Responses which do not comply with the required page limit or presentation size, may result in
disqualification. Further, small print or typeface that is difficult to read may negatively influence evaluation of your
submittal and affect scoring for "Quality of Proposal.”

CHECKLIST IS CONTINUED NEXT PAGE
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PART

9. N/A

10. Parts A, B and C of Form 25A270 and the proposed Statement of Services shall not be returned to the
Contracting Agency. Submittals shall consist of the following applicable items assembled as follows and in
the order listed:

10.1 Completed Part D - Proposal Form (generally at least one copy with original signature) and Responses to all
evaluation criteria -- except Billing Rates, Price Proposals — attached. Each copy shall be fastened with one
staple in the upper left corner. No other form of binding shall be used and no cover and no transmittal letter will be
included. CAUTION: Failure to comply with this instruction will negatively influence evaluation of Submittal.

10.2 Number of copies of Part D (all pages) and Criteria Responses (except Billing Rates, and Price
Proposals) required is: Six (6) copies, if hand delivered.

10.3 If Billing Rates and/or Price Proposals are required, one copy bound with one staple in the upper left
corner separately enclosed in a sealed envelope marked on the outside to identify it as a Billing Rates or Price
Proposal and the names of the Project and Offeror. Each Billing Rates or Price Proposal must be signed and
dated by the person who prepares it (may be different signatures for each Subcontractor).

10.4 If ltem 9, above, is completed for this RFP Package, any submittal items described therein. Unless otherwise
stated, one copy only, bound appropriately.

10.5 Pre-Audit Statement, DOT&PF Form 25A257, shall not be provided with Submittal. (See Notice #10 on page
3 of Part A-RFP.) :

10.6 CAUTION: If you replicate (other than by photocopy) Part D or any form in lieu of completing the forms
provided by the Contracting Agency, provide a signed certification that lists such forms and attests that they are
exact replicas of that issued by the Contracting Agency. Changed forms may result in rejection at the Contracting
Agency's discretion. Any aiteration — other than completion of the required entries — may be cause for rejection
without recourse.

11. Deliver submittals in one sealed package to the location and before the submittal deadline cited in Part A -
RFP. Mark the outside of the package to identify the Project and the Offeror. Proposals must be received prior to
the specified date and time. Late proposals will not be opened (2 AAC 12.250).
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PART

EVALUATION CRITERIA C

Criteria with a weight of zero are not applicable and should be disregarded. If a weight is not indicated for
any criterion, telephone the Agency Contact person identified at the top of page 1 of Part A - RFP.

SECTION I - TECHNICAL PROPOSAL

1. Objectives and Services 1. Weight: 10

Response must demonstrate your comprehension of the objectives and services for the proposed contract. Do not
merely duplicate the Statement of Services provided with this RFP. Also, consider if Statement of Services is sufficiently
explicit; are expressed or implied schedules attainable/economically feasible; etcetera? Explain. Define any
assumptions made in formulating Criteria Response. if design services for a construction project are included, express
any opinions regarding alternative design considerations that could impact construction costs.

2.  'Methods 2. Weight: 20

Response must outline the methods for accomplishing the proposed contract or, if methodology is contained in the
proposed Statement of Services, address its adequacy. Describe what, when, where, how, and in what sequence the
work will be done. Address how proximity to the Project site, particular geographic familiarity, experience, and capabilities
of your firms (Offeror and Proposed Subcontractors) and Project Staff might specifically contribute to the proposed
methods. Identify the amount and type of work to be performed by any Subcontractors. Consider how each task may be
carried out; what services or interaction required from/with the Contracting Agency; etcetera. Suggest alternatives, if
appropriate. Identify any distinct and substantive qualifications for undertaking the proposed contract such as the
availability of specialized equipment or unique approaches or concepts relevant to the required services which the firms
may use.

3. Management | 3. Weight: 10

Response must describe the administrative and operational structures that will be used for performing the proposed
contract. For example consider: who will have overall responsibility for the contract? Who will have direct responsibility
for specific disciplines? What will the lines of authority be? For any individual who would be in "responsible-charge”
(reference AS 08.48) as an Architect, Engineer, Land Surveyor or Landscape Architect, so state and list his/her Alaska
professional registration number. A graphic depiction is preferred in your response to this criterion. Additionally, the
Contracting Agency may want to inspect work products in progress and have a close ongoing working relationship with
your Project Staff. Accordingly, your response should also identify where the various contract services will be performed,
in proximity to the Contracting Agency’s office, and how communications will be maintained between your Project Staff,
the Contracting Agency, and (as applicable) any other government agencies or the public.

4. Proposed Project Staff 4. Weight: 25

Response must name the individuals to perform the following FUNCTIONS plus any other professional/technical functions
you deem essential to perform the services:

Contract Management (contract compliance)

Project Management (single point-of-contact directly engaged in contract performance)
Civil Engineering™ (Alaska AELS Type C License)

Electrical Engineering® (Alaska AELS Type E License)

Hydraulic & Hydrology Engineering* (Alaska AELS Type C License)

Structural Engineering™ (Alaska AELS Type C or T License)

Environmental Activities

[l personnel acting in responsible charge for all Architectural, Engineering, Land Surveying, and
Landscape Architecture functions require an Alaska Registration and must be identified in your
proposal.

NO AN =

*

Continued Next Page
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PART

C

Describe the work to be performed by the individuals you name to perform essential functions and detail their specific
qualifications and substantive experience directly related to the proposed contract. A response prepared specifically
for this proposal is required. Marketing resumes often include non-relevant information that may detract from the
evaluation of proposal. Lists of projects are not useful. Focus on individual's specific duties and responsibilities and how
project experience is relevant to the proposed contract.

For each person named, identify their. employer, professional discipline or job classification and state of residency. List
at least three (3) professional references (contact persons and telephone numbers) for each person.

5. Workload and Resources 5. Weight: 10

(1) Discuss both current and potential time commitments of your proposed Project Staff to all clients. Include contracts
that are in negotiations with DOT&PF.

(2) Provide the projected workload of each firm (Offeror and Proposed Subcontractors) for all clients. A quarterly
breakdown is preferred.

(3) Provide a list and status of current contracts with the Contracting Agency in which your proposed Project Staff are
participating (include all current contracts statewide with regions, divisions, efc.).

(4) Demonstrate adequate support personnel, facilities, and other resources to provide the services required.

(5) Briefly address capabilities for providing additional services and/or services under an accelerated schedule. Also
address capacity to reassign personnel, equipment, and facilities whenever the proposed contract would not require such
capabilities or was delayed.

6. Past Performance & Quality Control 6. Weight: 10

Response must describe previous projects the project team has worked on that are related in size and scope to this
project. Describe the dollar amount of each project, a brief narrative of the successes of the project, and the year of
compietion. Address how the experience will help your team to perform under this contract. Provide references (contact
name and phone number) for each project. Indicate which of the proposed firms and project staff was involved in each
project. The State reserves the right to investigate referenced projects, contact references and research other projects
that the respondent has worked on.

Include in your response a description of your firm’'s quality control process and how this process has affected the quality
of your deliverables. Use specific examples.

7. Quality of Proposal 7. Weight: 5

Offerors do not respond to this criterion. Committee members will rate this criterion based on their perception of the
clarity, completeness and presentation of submittal. Note: This criterion is NOT used to evaluate color, graphics or other
visual technigues except as they may detract from legibility.
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PART

C

8. Proposed Project Staff for Possible Added Services 8. Weight: 10

The Contracting Agency reserves the right to negotiate and add additional tasks in Appendix B, Proposed Statement of
Services currently shown as Not in Contract (NIC). Response must name the individuals that would be added to perform
the following FUNCTIONS if the tasks were added by amendment.

1. Public Involvement
2. Utility Agreements
3. ~ Preliminary Design

Briefly describe the work to be performed by the individuals you name to perform essential functions and detail their
specific qualifications and substantive experience directly related to the proposed contract. Focus on individual's
specific duties and responsibilities and how project experience is relevant to the proposed contract.

For each person named, identify their: employer, professional discipline or job classification and state of residency. List
at least three (3) professional references (contact persons and telephone numbers) for each person.

9. “N/A 9. Weight: 0
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SECTION Il - PREFERENCES

PART

C

10. Disadvantaged Business Enterprises 49 CFR 26

10. Weight: 0

This solicitation is being conducted under the Department's Race Neutral Disadvantaged Business Enterprise (DBE)
program for construction-related professional services solicitations. Therefore, there is no DBE goal for this solicitation

and the criterion has a weight of zero (0).

See rfp-a, section 15. Special Notices, paragraph 15.2.

11. Alaska Bidder (Offeror) Preference
23 CFR 172.7(a)(1)(iii)(C), AC 150/5100-14E, and 2 AAC 12.260(e)

Weight shall be “0” if any federal funding, otherwise weight shall be at least “10”.

11. Weight: 0

To be granted this preference:

Offeror must claim the Alaska Bidder (Offeror) Preference on page one of Part D Proposal Form. In claiming the
Alaska Bidder (Offeror) Preference on page one of Part D, the Offeror is certifying that they meet the following

requirements per AS 36.30.990:
(A) Firm holds a current Alaska Business License;

(B) Proposal is submitted under the name as appearing on the Firm's current Alaska Business License;,

(C) Firm has maintained a place of business within Alaska, staffed by the Firm or an employee of the Firm, for a
period of six months immediately preceding the date of the offer;

(D) Firm is incorporated or qualified to do business under the laws of the State of Alaska, is a sole proprietorship, and
the proprietor is a resident of Alaska, is a limited liability company organized under AS 10.50 and all members are
residents of Alaska, or is a partnership under AS 32.06, or AS 32.11 and all partners are residents of Alaska; and

(E) If the Firm is a Joint Venture, it is composed entirely of entities that qualify under (A) - (D).
Alaska Bidder (Offeror) Preference will be scored: Rating x Number of Evaluators x Weight = Criterion Score.
Rating will be as follows:

An Alaska Offeror's preference (i.e., a Rating of 5) will be assigned to the proposal of an Offeror who certifies (by
claiming the preference on page one of Part D) that they are an Alaska Bidder (Offeror) as described above.

No Alaska Offeror’s preference (i.e., a Rating of 0) will be assigned fo the proposal of an Offeror who does not certify
(by failure to claim the preference on page one of Part D) that it qualifies as an Alaska Bidder (Offeror) as described
above.

No narrative response to this criterion is required within the Offeror's Proposal.
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PART

SECTION.III - PRICE C

If price is not an Evaluation Criterion, weights for both Criterion #12 and #13 shall be “0”.. If price is
an Evaluation Criterion, the sum of weights for Criterion #12 and #13 shall be at least “10”, and all Offerors
shall submit:Price Proposals in the specified format(s).

See item #9, under Notices in Part A — RFP, regarding statutory and regulatory provisions about price competition and
item #10.3, in Part B — Submittal Checklist, regarding procedure for submittal of Billing Rates and/or Price Proposals.
Cost terminology is explained on page 2 of the Pre-Audit Statement (DOT&PF Form 25A257).

CAUTION: Submittal of Offeror's or Subcontractor's "standard" rate schedules or other pricing documents which are not
in required format will be non-responsive if they do not allow direct comparison with other responsive proposals.

Rates and costs proposed by the Offeror selected for contract negotiations may be investigated for reasonableness and
allowability in accordance with AS 36.30.400, .420 & .480, 2 AAC 12.550 and the contract cost principles in 48 CFR Part
31. Unsupported rates and costs may be disallowed or result in termination of negotiations, or contract award. All
proposed rates and the negotiated contract rates will be public information.

12. - Labor Billing Rates (Required Format) 12. Weight: 0

Provide a proposed total hourly Billing Rate (i.e., inclusive of Direct Cost of Direct Labor, all Indirect Costs, and Fee) only
for each of the job FUNCTIONS listed below. Note: Some of these functions may be performed by one or more
employees of the Offeror or Subcontractors; consequently, an individual might be billed under the contract at different
rates appropriate to the functions performed. Only the maximum rate paid to any individual for each listed job
function — regardless of employer (Offeror or Subcontractor) — must be provided and will be considered for this
response. Rates for lower paid individuals or for other job functions, if any, will be addressed during contract negotiations.

1. Contract Management (Estimated at % of total labor effort)
2.  Project Management (Estimated at % of total labor effort)
3. (Estimated at % of total labor effort)
4, (Estimated at % of total labor effort)
5 (Estimated at % of total labor effort)

*In accordance with the submittal Checklist (‘rfp-b’), item 10.3, Billing Rates must be signed and. dated by the person
who prepares. it (may be different signatures for each Subcontractor)

Response will be scored as follows: The maximum hourly rates proposed for the job functions listed above will be
multiplied by the percentage of total labor effort (estimated above) and then summed to obtain an aggregate rate for each
Offeror. If more than one rate is provided for any job function, only the highest rate will be used. Each Offeror's score will
be calculated using the following equation — except that the score will be zero if a rate for each listed function is not
provided by an Offeror.

(Lowest aggregate rate from all Offerors) x (MPP*) = Offeror's Criterion Score
(Offeror's aggregate rate)

*MPP = Maximum Possible Points = (5) x (Number of Evaluators) x (Weight)

If no federal funding, then per AS 36.30.250(b), aggregate rates shall be reduced for the above calculation by the
following applicable percentages when the rates are from Offerors that designate preferences on page one of Part D.

- ALASKA BIDDER (OFFEROR) PREFERENCE [2 AAC 12.280(d)]....cevcovrviiieiieniieeneevres e e ene s 5%

- ALASKA VETERAN-OWNED BUSINESS PREFERENCE [AS 36.30.175] (maximum $5000)................. 5%
and only ONE of the following:

- EMPLOYMENT PROGRAM PREFERENCE [AS 36.30.170(C)]- ve s eeeaiiaetieestiieeeee e ereeeire e seiveeseee e 15%

- DISABLED SOLE PROPRIETOR OR 50% DISABLED EMPLOYEES [AS 36.30.170(e & f)] ....cvcvvvirennne. 10%

To claim employment or disabled preference, Offeror must be on the appropriate Alaska Division of Vocational Rehabilitation list at
the time designated for opening (i.e., receipt) of proposals.
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PART

C

13. Total Price Proposal (Required Format) 13. Weight: 0

Provide proposed costs for all labor, subcontracts, equipment, expenses, etc., and a proposed amount for Fee. Submit a
separate price proposal in the following format for the Offeror and for each Subcontract (first, second, third tier, etc.) that
may exceed $25,000. Each price proposal must be signed and dated by the person who prepares it. Note that the
PRICES of the next lower tier subcontracts must be listed as COSTS in Item #4 (Other Direct Costs) of the price proposal
for the next higher tier contractor so that the price of all subcontracts "roll-up" into the Offeror's total price proposal.

1. Show project title, project number, and Offeror or Subcontractor Name.

2. Direct Costs of Direct Labor (DCDL)
Show the estimated costs for each job classification of employees proposed for the contract. List under the
following headings. Names required only for key staff and/or persons in "responsible-charge" (Ref: AS 08.48).
Hourly Rates must not include Indirect Costs or Fee.

Job Classification Name Total Hours Rate($/hr) Proposed Costs ($)
Total DCDL: $

3. Indirect Costs (IDC)
These costs include what are generally referred to as 1) Fringe Benefits and 2) Overhead (including direct and
indirect costs of Indirect Labor). Show the Proposed IDC Rate as a percentage of Direct Costs of Direct Labor
and the product (IDC Amount) of that Rate multiplied by the total DCDL.

IDC Rate: % IDC Amount: $

4, Other Direct Costs (ODC)
These costs include: subcontracts, equipment (company owned or rented), and reimbursable expenses (e.g.,
transportation, food and lodging, reproduction) — if not included in Indirect Costs. List proposed costs under the
following headings. If multiples of an item required, list the proposed quantity, unit rate, and total cost for each.
Costs must be based on actual costs to the offeror or the subcontractor, without any profit or other

markup.
Item Quantity Cost ($/Unit)  Proposed Costs ($)
Total ODC: $
5. Total Proposed Cost
Sum of DCDL + IDC + ODC Total Cost: $
6. Proposed Fee

List a proposed amount (Contract Fee is generally negotiated using a structured Fee analysis of proposed costs).
Proposed Fee: $

7. Total Proposed Price
Sum of Total Proposed Cost plus Proposed FEE. Total Price: $
8. In accordance with the Submittal Checklist (‘rfo-b’), item 10.3, Price Proposals must be signed and dated by the

person who prepares it (may be a different signature for each subcontractor).

Response will be scored as follows: (Lowest Total Proposed Price) x (MPP*) = Criterion Score
(Offeror's Total Proposed Price)

*MPP = Maximum Possible Points = (5) x (Number of Evaluators) x (Weight)

If no federal funding, then per AS 36.30.250(b), total price shall be reduced for the above calculation by the following applicable
percentages when the prices are from Offerors designate preferences on page one of Part D.

- ALASKA BIDDER (OFFEROR) PREFERENCE [2 AAC 12.280(d)] .....eevoeeeier et 5%

- ALASKA VETERAN-OWNED BUSINESS PREFERENCE [AS 36.30.321(f)] (maximum $5,000) ...................... 5%
and only ONE of the following:

- EMPLOYMENT PROGRAM PREFERENCE [AS 36.30.321(D)]....ccetimreeiiircer it 15%

- DISABLED SOLE PROPRIETOR [AS 36.30.321(d) / (K)]. - ceereeeeeeree i s 10%

To claim employment or disabled preference, Offeror must be on the appropriate Alaska Division of Vocational Rehabilitation list at the
time designated for opening (i.e., receipt) of proposals.
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Alaska Department of Transportation & Public Facilities PART

PROPOSAL FORM D

THIS FORM MUST BE THE FIRST PAGE OF PROPOSAL. Attach criteria responses as explained in Part B -
Submittal Checklist. No transmittal letter or cover sheet will be used.

PROJECT

Project Numbers-State/Federal.................. CRMBS00831/697DCK-22-T-00001-P00001
Project Title ..o, . ANC ATCT Replacement Parking Design Support Services
REP NO. .. . 25232031

OFFEROR (CONTRACTOR)
Contractor ... :
Street .., :
P.O. BOXuouiiiiiiiiieeeeeee et e e :
City, State, Zip....ocooveeiire :
Alaska Business License Number .............. :
Federal Tax identification No...................... :
DOT&PF DBE Certification No. (if any)....... :
Individual(s) to sign contract........................ X
TIIE(S) e :
Type of business enterprise (check one).....: [ ] Corporation in the state of..:
{ ] Individual [ ] Partnership [ ] Other(specify).............ccve.t

ALASKA STATUTORY PREFERENCES (IF NO FEDERAL FUNDING)

Check the applicable preferences that you claim for the proposed contract (reference Criteria 11, 12 & 13 in Part C):
[ ] Alaska Bidder (Offeror) AND>> [ ] Veterans AND>>[ JEmploymentProgram or [ ] Disabled Persons

PROPOSED SUBCONTRACTOR(S)

Service, Equipment, etc. Subcontractor & Office Location AK Business DOT&PF DBE
License No. Certification No.

CERTIFICATIONS

| certify: that | am a duly authorized representative of the Contractor; that this Submittal accurately represents
capabilities of the Contractor and Subcontractors identified herein for providing the services indicated; and that the
requirements of the Certifications on page 2 and 3 of this Part D for 1) Alaska Licenses/Registrations, 2) Insurance, 3)
Federal-Aid Contracts exceeding $100,000, 4) Cost and Pricing Data, 5) Trade Restrictions/Suspension/Debarment, 6)
Foreign Contracting, 7) DBE Commitment, and 8) Former Public Officer — will be complied with in full. These
Certifications are material representations of fact upon which reliance will be placed if the proposed contract is awarded.
Failure to comply with these Certifications is a fraudulent act. The Contracting Agency is hereby authorized to request
any entity identified in this proposal to furnish information deemed necessary to verify the reputation and capabilities of
the Contractor and Subcontractors. This proposal is valid for at least ninety days.

Signature ........... :
Name................. : Date:
Title....ooooovvennnnnn. : Telephone (voice):

(fax):
Email Address:
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PART

CERTIFICATION FOR ALASKA BUSINESS LICENSES AND REGISTRATIONS

Contractor and all Subcontractors shall comply with the following applicable requirements of Alaska Statutes: D

1. Alaska Business License (Form 08-070 issued under AS 43.70) at the time contract is awarded as required by AS 36.30.210(e)
for Contractor and all Subcontractors. In accordance with Administrative Manual, Section 81.120, proof of application for an Alaska
Business license will satisfy this requirement. Per AAM 81.120, acceptable evidence that the offeror possesses a valid Alaska business
license consists of any one of the following:

Copy of the Alaska business license.

A canceled check that demonstrates payment for the Alaska business license fee.

A copy of the Alaska business license application with a receipt stamp from the State's business license office.

A sworn notarized affidavit that the bidder/offeror applied and paid for the Alaska business license.

Other forms of evidence acceptable to the Department of Law.

Pao T

2. Certificate of Registration for each individual to be in "responsible charge" (AS 08.48. 341(11-14)) for Architecture, Engineering,
Land Surveying, or Landscape Architecture (Form 08-2407 issued under AS 08.48.211) issued prior to submittal of proposal.
Associates, consultants, or specialists under the supervision of a registered individual in "responsible charge" are exempt from
registration requirements (AS 08.48.331).

3. Certificate of Authorization for Corporations, Limited Liability Companies, and Limited Liability Partnerships for
Contractors and Subcontractors for Architecture, Engineering, Land Surveying, or Landscape Architecture (Form 08-2407 issued under
AS 08.48.241). Entities offering to provide Architectural, Engineering or Land Surveying services do not need to be registered for such
disciplines at the time proposal is submitted provided they obtain registration prior to contract award (AS 08.48.241).

4. Certificate of Incorporation (Alaska firms) or Certificate of Authorization for Foreign Firm ("Out-of-State" firms). All
corporations, regardless of type of services provided, must have one of the certificates (AS 10.06.218 and other sections of Title 10.06 -
Alaska Corporations Code).

5. Current Board of Director's Resolution for incorporated Contractors and incorporated Subcontractors for Architecture,
Engineering, Land Surveying or Landscape Architecture (reference AS 08.48.241) that names the person(s) designated in "responsible
charge" for each discipline. Such persons shall be licensed in Alaska and shall participate as project staff in the Contract/Subcontracts.

6. All partners in a Partnership to provide Architectural, Engineering, Land Surveying, or Landscape Architecture must be legally
registered in Alaska prior to submittal of proposal for at least one of those disciplines (AS 08.48.251) which the Partnership offers.

7. Joint Ventures, regardiess of type of services provided, must be licensed/registered in the legal name of the Joint Venture as
used in this proposal (AS 43.70.020 and 43.70.110(4)).

8. Contracts for Architecture, Engineering, Land Surveying, or Landscape Architecture may not be awarded to individuals,
corporations or partnerships not in compliance, respectively, with the provisions of paragraph 2, 3, and 6, above (AS 36.90.100).

For information about licensing, Offerors may contact the Alaska Department of Commerce, Community, and
Economic Development, Division of Corporations, Business and Professional Licensing at P.O. Box 110806,
Juneau, AK 99811-0806, or at Telephone (907) 465-2550, or at Internet address:
https://www.commerce.alaska.gov/web/cbpl

CERTIFICATION FOR INSURANCE
Contractor will ensure that it and all Subcontractors have insurance coverage to effectuate the requirements of DOT&PF Form 25A269,
Indemnification and Insurance.

CERTIFICATION FOR FEDERAL-AID CONTRACTS EXCEEDING $100,000
The individual signing this proposal certifies to the best of his or her knowledge and belief, that:

(1) No federal appropriated funds have been paid, by or on behalf of the Contractor, to any person for influencing or attempting to
influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of
any Federal contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the Contractor shall complete
and submit Standard Form-LLL, Disclosure of Lobbying Activities, in accordance with its instructions. Any person who fails to file the
required disclosure shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

This certification is a material representation of fact upon which reliance will be placed if the proposed contract is awarded. Submission
of this certification is a prerequisite for making or entering into the proposed contract imposed by Section 1352, Title 31, U.S. Code. The
Contractor also agrees by submitting this proposal that Contractor shall require that the language of this certification be included in all
lower tier subcontracts which exceed $100,000 and that all such Subcontractors shall certify and disclose accordingly.
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PART

CERTIFICATION — COST AND PRICING DATA
In accordance with AS 36.30.400, any cost and pricing data submitted herewith, or in any future price proposals for the proposed
contract, will be accurate, complete and current as of the date submitted and will continue to be accurate and complete during the
performance of the contract, if awarded.

The Contractor certifies that all costs submitted in a current or future price proposal are allowable In accordance with the cost principles
of the Federal Acquisition Regulations of Title 48, Code of Federal Regulations (CFR), Part 31 and that the price proposal does not
include any costs which are expressly unallowable under the cost principles of the FAR of 48 CFR 31. In addition, all known material
transactions or events that have occurred affecting the firm's ownership, organization and indirect costs rates have been disclosed.

CERTIFICATION — TRADE RESTRICTIONS AND SUSPENSION AND DEBARMENT
The individual signing this proposal certifies to the best of his or her knowledge that the Contractor and any subcontractors are in
compliance with DOT&PF 25A262 Appendix A, General Conditions, Article A25 and Article A26.

CERTIFICATION - FOREIGN CONTRACTING
By signature on this solicitation, the offeror certifies that all services provided under this contract by the contractor and all
subcontractors shall be performed in the United States. If the offeror cannot certify that all work is being performed in the United
States, the offeror must contact the Contracts Officer to request a waiver at least 10 days prior to proposal deadline. The offeror must
provide with their submission a detailed description of the portion of work being performed outside the United States, where, by whom,
and the reason the waiver is necessary. Failure to comply with this requirement may cause the state to reject the bid or proposal as
non-responsive, or cancel the contract.

CERTIFICATION — DBE COMMITMENT
For federal-aid projects with DBE goals: if the Contractor submits a utilization report that proposes to use certified DBE’s in the
performance of work, the Contractor certifies that every effort will be made to meet or exceed the proposed percentage.

In addition, the Contractor certifies that a Consultant Registration form shall be submitted to the DBE/Civil Rights Office for their firm
and each subconsultant prior to award.

CERTIFICATION — FORMER PUBLIC OFFICER
Any proposer listing as a member of the proposer's team a current public officer or a former public officer who has left state service
within the past two years must submit a sworn statement from that individual that the Alaska Executive Branch Ethics Act does not
prohibit his or her participation in this project. If a proposer fails to submit a required statement, the proposal may be deemed
nonresponsive or nonresponsible, and rejected, depending upon the materiality of the individual’s proposed position.

The Ethics Act bars a public officer who leaves State service from representing, advising or assisting a person for compensation
regarding a matter —

that was under consideration by the administrative unit in which the officer served, and  in which the officer participated
personally and substantially through the exercise of official action,

for two years after leaving state service. See AS 39.52.180(a). “Public officer” includes a state employee, a member of a state board
and commission, and a trustee of the Exxon Valdez QCil Spill Trust. “Official action” means a recommendation, decision, approval,
disapproval, vote, or other similar action or inaction. Possible remedies for violating the bar include penalties against the former public
officer and voiding the state grant, contract or lease in which the former public officer is involved.

Additionally, former public officers may not disclose or use information acquired in the course of their official duties that could in any
way result in a benefit to the former public officers or their families, if the information has not been disseminated to the public or is
confidential by law, without appropriate authorization. See AS 39.52.140.

Each current or former public officer is responsible for determining whether he or she may serve in the listed capacity on this project
without violating the Ethics Act. A form that a former public officer may use to certify their eligibility is attached. Current public officers
may seek advice from their designated ethics supervisors concerning the scope and application of the Ethics Act. Former public
officers may, in writing, request advice from the Office of the Attorney General, Ethics Attorney concerning the application of the Ethics
Act to their participation in this project. It is the responsibility of the individual and the proposer to seek resolution in a timely manner of
any question concerning the individual's eligibility.
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RFP No. 25232031

Former Employee’s Certification of Eligibility
Under the Alaska Executive Branch Ethics Act
(AS 39.52.140, AS 39.52.180)

| am a former employee of the State of Alaska and left state service within the last two
years. My last position with the state was [job title] with the [name of state agency and
administrative unif]. 1 propose to work on [describe state contract or other matter] on behalf of
[name of current employer]. This work will not involve any matter (a) that was under consideration
by the state administrative unit that | served, and (b) in which | participated personally and
substantially during my state service through the exercise of official action (“official action” means a
recommendation, decision, approval, disapproval, vote, or other similar action or inaction). | am
therefore eligible to participate in this [contract or matter] under the Alaska Executive Branch Ethics
Act. | also understand that as a former public officer | may not disclose or use information acquired
in the course of my official duties that could in any way result in a benefit to me or my family, if the
information has not been disseminated to the public, or that is confidential by faw, without
appropriate authorization.

| certify under penalty of perjury that the foregoing is true.

Dated: ,20__, at , Alaska.

[name of former state employee]

STATE OF ALASKA )
) ss.
JUDICIAL DISTRICT )
On this day of ., 20__, [name of former state employee], whom |

know to be the individual described in and who executed this certification, personally appeared
before me and acknowledged that [s]he signed the certification as [her or his] free and voluntary
act.

IN WITNESS WHEREOF, | have placed my signature and affixed my official seal.

Notary Public in and for Alaska
My commission expires:

If no notary or other official (judge, magistrate, U.S. postmaster or municipal clerk) is available, omit the notary
certificate and include the following statement in the text. A notary or other official empowered to administer
oaths is unavailable.




PRE-AUDIT STATEMENT

(Confidential when completed)

Submit this form, completed and with required attachments, only if specifically requested, and only to the following
address: DOT&PF, Attn: Office of Internal Review, PO Box 196900, Anchorage, AK 99519-6900 OR to fax number:
(907) 269-0733. Confidentiality may not be ensured if delivered otherwise.

Evaluation of this statement may preclude the necessity for a comprehensive on-site audit of Contractor's records.
Entries may be handwritten, if legible.

1. ldentify your financial year including beginning and ending dates......

2. List your actual costs, by the following categories, for your most recently ended fiscal year. Cost Terminclogy is
defined on the reverse.

28, DIFECE LADOT ... eii ittt $
2b. Attach a Trial Balance with grouping of accounts used to arrive at the following Indirect Cost amounts:
Fringe Benefits ... $
General & Administrative EXPenses............ccccceiiieiiiiiivie 3
7] . F OSSO UP PPN $
2c. Indirect Cost Rate (SUm of 2b/28).......cccceeiiiiiiiiiiiee e Percent (%):

3. If your records have been audited within the last two years by a government agency, attach a copy of the Audit
Report.

4.  Attach copies of your most recent Internal and Audited (if performed by other than the Contracting Agency) Financial
Statements.

5. Are your accounting methods for recording contract costs based on a job or project identified cost system?
[ ]Yes | ]No [fyour response is “No”, attach an explanation of your project cost accounting system.

6. If you charge projects based on unit rates (e.g.: for computer time, laboratory tests, copies or equipment use, etc.)
attach a list of such items and unit rates.

7. Do you offset revenue received from unit rate payments against the applicable Indirect Cost Accounts?
[ ]Yes | 1 No

If you have questions concerning this document, please telephone our Auditors at (907) 269-0715,
CERTIFICATION

| certify that | am a duly authorized representative of the Contractor and that information and materials enclosed within this
statement accurately represent financial records of the office listed below.

Signature: Date:
Name: Telephone:
Title: Fax:
Contractor: Email:
Office Address for which this Submittal is made: Address where Accounting Records are maintained,
if not at Office Address:
Street: :
P.O. Box:

City, State, Zip:
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COST TERMINOLOGY

DIRECT LABOR - Base salary or wages paid to employees charged directly to contracts or projects.

OTHER DIRECT COSTS - Actual costs of other than Direct Labor. Some examples of Other Direct Costs are
subcontracts, equipment (company owned or rented), unit rate items and reimbursable expenses (travel, computer
charges, reproduction, etc.).

INDIRECT COST RATE - A computed rate developed by adding all of a firm’s general and administrative costs, and all
other indirect costs, then dividing by a base value, usually direct labor dollars to get a percentage. This rate is normally
compiled based on the consultant’'s applicable fiscal year.

INDIRECT COSTS - Indirect costs consist of allowable expenses which, because of their incurrence for common or joint
cost objectives, must be prorated (allocated) to jobs or contracts using a specified Indirect Cost Rate. A cost objective is
a function, organizational subdivision, contract, project or work unit for which cost data is accumulated under the
Contractor's accounting system. Generally, Indirect Costs are segregated into the following categories: Fringe Benefits
and General & Administrative Expenses .

Fringe Benefits - Costs for items such as:

Vacation Time and Authorized Leave
Workers' Compensation Insurance Social Security and Unemployment Taxes
Deferred Compensation/Retirement Plans Group Medical Plan and Life Insurance Premiums

Overhead costs for items such as the following, if they are not included in Direct Costs:

Indirect Labor (Supervisory, Administrative, etc.) Office Supplies

Travel, Food and Lodging Communications

Maintenance and Depreciation of Equipment/Computers Reproduction Costs

Business Insurance Premiums Not Billed to Clients Recruiting Expense

Rent, Heat, Power, Light and Janitorial Services Rentals of Equipment/Computers

UN-ALLOWABLE COSTS - Costs for the foliowing items and certain other costs defined in 48 CFR Part 31 and related
regulations are not allowable. Such costs shall not be included as Indirect Costs or in the calculation of the Indirect Cost
Rate.

Alcoholic Beverages Organization Costs

Advertising Lobbying Costs
Interest and Other Financial Costs Bad Debts
Contributions and Donations Fines and Penalties
Federal Income Taxes Entertainment
Goodwill Keyman Insurance

NOTE: IF YOUR ACCOUNTING SYSTEM WHOLLY OR PARTIALLY ALLOCATES INDIRECT COSTS ON OTHER
THAN A DIRECT LABOR BASIS, ATTACH A DESCRIPTION OF THE COST POOLS OR SERVICE CENTERS YOU
USE AND IDENTIFY THE INDIRECT COSTS RATE(S) AND BASE(S).
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INDEMNIFICATION AND INSURANCE

Appendix D in Professional Services Agreements

IRIS Program No: CRMBS00831
Federal Project No: 697DCK-22-T-
00001-P00001

Date Prepared: 10/11/2022

CONTRACTOR shall include the provisions of this form in all subcontracts that exceed $25,000 and shall ensure

Subcontractor's compliance with such provisions.

ARTICLE D1
INDEMNIFICATION

D1.1 The CONTRACTOR shall indemnify, hold
harmless, and defend the CONTRACTING AGENCY
from and against any claim of, or liability for negligent
acts, errors or omissions of the CONTRACTOR under
this Agreement. The CONTRACTOR shall not be
required to indemnify the CONTRACTING AGENCY for
a claim of, or liability for, the independent negligence of
the CONTRACTING AGENCY. If there is a claim of, or
liability for, the joint negligent error or omission of the
CONTRACTOR and the independent negligence of the
CONTRACTING AGENCY, the indemnification and hold
harmless obligation shall be apportioned on a
comparative fault basis. "CONTRACTOR" and
"CONTRACTING AGENCY", as used within this article,
include the employees, agents and other contractors
who are directly responsible, respectively, to each. The
term "Independent Negligence" is negligence other than
in the CONTRACTING AGENCY's selection,
administration, monitoring, or controlling of the
CONTRACTOR and in approving or accepting the
CONTRACTOR's Work.

D1.2 The CONTRACTOR shall exercise that degree
of skill, care and judgment commensurate with the
professional standards for the services of a similar
nature. When such standards are in dispute, they shall
be established by a panel of three qualified, impartial
professionals objectively selected and appointed by the
Appeals Officer.

D1.3 The CONTRACTOR shall correct, through re-
performance at its expense, any services which are
deficient or defective because of the CONTRACTOR's
failure to perform said services in accordance with
professional standards, provided the CONTRACTING
AGENCY has notified the CONTRACTOR in writing
within a reasonable time, not to exceed 60 days, of the
discovery of any such deficiency during the performance
of the services and within 12 months of the date of final
payment under this Agreement.

ARTICLE D2
INSURANCE

D21 Without limiting the CONTRACTOR's
indemnification, it is agreed that CONTRACTOR shall
purchase at its own expense and maintain in force at all
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times for the duration of this Agreement, plus one year
following the date of final payment, the following policies
of insurance. Where specific limits are shown, it is
understood that they shall be the minimum acceptable
limits. If the CONTRACTOR's policy contains higher
limits, the CONTRACTING AGENCY shall be entitled to
coverage to the extent of such higher limits. Certificates
of insurance must be furnished to the CONTRACTING
AGENCY and incorporated into this Agreement with
copies attached to this document. Certificates must
provide for the CONTRACTING AGENCY to receive
notice of any policy cancellation or reduction per AS
21.36 Sections 210-310. Failure to furnish certificates of
insurance or lapse of the policy is a material breach and
grounds for termination of the CONTRACTOR's services
and may preclude other Agreements between the
CONTRACTOR and the CONTRACTING AGENCY.

D2.1.1 Worker's Compensation _ Insurance: The
CONTRACTOR shall provide and maintain, for all
employees engaged in work under this Agreement,
coverage as required by AS 23.30.045, and; where
applicable, any other statutory obligations including but
not limited to Federal USL&H and Jones Act
requirements. The policy(s) must waive subrogation
against the State of Alaska.

D2.1.2 Commercial General Liability Insurance: Such
policy shall have minimum coverage limits of $300,000
combined single limit per occurrence, covering all
business premises and operations used by the
Contractor in the performance of services under this
agreement. The policy shall be written on an
"occurrence" form and shall not be written as a "claims-
made" form unless specifically reviewed and agreed to
by the CONTRACTING AGENCY.

D2.1.3 Comprehensive Automobile Liability Insurance:
Such policy shall have minimum coverage of $300,000
combined single limit per occurrence covering all
vehicles used by the Contractor in the performance of
services under this agreement.

D2.1.4 Professional Liability (E&QO) Insurance: Covering
all negligent errors or omissions, and negligent acts,
which the CONTRACTOR, Subcontractor or anyone
directly or indirectly employed by them, make in the
performance of this Agreement which result in financial
loss to the State of Alaska. Limits required are per the
following schedule:
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MINIMUM LIMITS OF E&O INSURANCE D2.1.5 Professional Liability Insurance required for this

Contract Combined Single Limit, Per Agreement is L$1 000.000
Amount Occurrence & Annual Aggregate =
Under $25,000 As Available

$25,000 to $100,000 $300,000
$100,000 to $499,999 $500,000
$500,000 to $999,000 $1,000,000
$1,000,000 and over Negotiable

ARTICLE D3
MODIFICATION OF INSURANCE REQUIREMENTS
(Article D3 is completed only when some of the standard insurance coverages are not applicable.)

CONTRACTOR RELATED MODIFICATIONS

D3.1  [] Workers Compensation Insurance is not required because the CONTRACTOR is an Independent
Contractor, Sole Proprietor or Self-Employed Person having no employees in any sense of AS 23.30.045.

D3.2 [ Comprehensive or Commercial General Liability Insurance is not required because the general public
and clients do not have any business access to a place of business or home office maintained by the
CONTRACTOR.

D3.3 [ Comprehensive Automobile Liability Insurance is not required because only public transportation, or a
rented passenger vehicle with business use insurance, will be used to accomplish requirements of this
Agreement.

PROJECT RELATED MODIFICATIONS FOR E&O COVERAGE
When services may apply to fire, life safety or structural aspects and/or wherever the services should
safeguard life, limb, health or property, Professional Liability Insurance shall be required.
(E&O Coverage may be waived only if it was specifically not required within the solicitation for proposals.)

D3.4 [ Professional Liability (E&O) Insurance is not required because: 1) the CONTRACTING AGENCY's use of
the services or Work products obtained from the CONTRACTOR will not result in significant exposure to any
third party claims for loss or damage; and 2), the CONTRACTOR services will not apply to any construction,
alteration, demolition, repair or direct use of any highway, airport, harbor, building or other structure.

D3.5 [] Professional Liability (E&O) Insurance is not required because this Agreement is for one of the following
applicable (checked) services for which E&O coverage is not needed:

[] Right-of-Way Fee Appraisals

[ ] Photogrammetric Mapping Services

[  Architectural/Engineering review of Construction Bid Documents wherein design responsibility clearly
remains with the designer of record.

OTHER BASIS FOR MODIFICATIONS
(Requires written concurrence from Division of Risk Management)

D3.6 [ Attached Exhibit D-1 identifies and provides justification for insurance modifications.

Above checked modifications of the insurance requirements specified in Article D2 are hereby approved:

CONTRACTING OFFICER Signature: Date:
Name:
Title:
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PROPOSED STATEMENT

OF SERVICES
APPENDIX B

RFP No: 25232031
IRIS Program No: CRMBS00831

: . 697DCK-22-T-00001-
Federal Project No: P00001

Date Prepared: 10/11/2022

ANC ATCT Replacement Parking Design Support Services

ARTICLE B1
INDEX AND DEFINITIONS

B1.1 Index of Articles

Article Group Task #
B1
B2
B3
B4
B5
B6
B7
B8
B9 (EXC)
B10 (EXC)
Bl11 (EXC)
B12 A 1
B13 A 2
B14 (NIO)
B15 A 3
Ble6 (NIC)
B17 (EXC)
B18
B19 (EXC)
B20 A 4
B21 (EXC)
B22 (EXO)
B23
B24 A
B24.11.1 A (NIC)
B24.11.2 A 5
B24.11.3 A 6
B24.11.4 A 7
B25
B26 A 8
B27 A 9
B28 B 10

Subject

Index and Definitions

Exhibits

Project Location and Description

Summary of Contract Services

Codes, Regulations, Standards, and Procedures
Administrative Services

Management

Reserved

General Criteria for Surveying and Mapping Services
Surveying and Mapping Services

Geotechnical Investigation and Recommendations
PFAS Testing

Environmental Activities

Public / Agency Involvement

Hydrologic & Hydraulic (H&H) Engineering
Utility Agreements

Right of Way Support

Reserved

Airport Layout Plan (ALP)

Engineer’s Design Report (EDR)

Construction Safety and Phasing Plan (CSPP)
Erosion and Sediment Control Plan (ESCP)
Reserved

Design Engineering

Preliminary Design

Plans-In-Hand (PIH) Review

Plan, Specification, and Estimate (PS&E)
Final Plans, Specifications, and Estimate (PS&E)
Reserved

Assistance During Bidding

Design Closeout Documentation

Assistance During Construction
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B1.2 Definitions

ANC Ted Stevens Anchorage International Airport
LHD Lake Hood Seaplane Base
CONTRACTING
AGENCY _
CONTRACTOR Design Consultant Contractor
DOT&PF Alaska Department of Transportation and Public Facilities
EXC Excluded from contract
DOT&PF Design Support Sections (Environmental, Right-of-Way,
Utilities, etc.)
NIC Not in contract (may be added later)
PROJECT MANAGER DOT&PF Contract Manager

DOT&PF Project Management Team

FUNCTIONAL GROUPS

ARTICLE B2
EXHIBITS

Exhibit B-1 Proposed Project Location Map and Layout
Exhibit B-2 Alternative A Location Map and Layout

Exhibit B-3 Project Schedule

ARTICLE B3
PROJECT LOCATION AND DESCRIPTION

B3.1 Project Location. This project is located on the Lake Hood Seaplane Base (LHD) in Anchorage, Alaska
as shown in Exhibit B-1, Proposed Project Location Map and Layout.

B3.2 Project Description. This project will replace the existing “Charlie” parking by constructing aircraft
parking at LHD with an installation of 39 new tie-downs. Taxilane (TL) access will be extended from the
existing taxiway system to the new parking area. The existing “pilot shack™ may need to be relocated. Lake
Hood Drive will be relocated and road access constructed as necessary to accommodate the new aircraft
parking. Storm drainage and signage installation, security fence relocation, and adjustments or relocation to
utilities will be completed as needed for the project. Apron lighting and electric service to tie-downs will be
provided as needed.

B3.3 Project Need. The purpose of this project is to facilitate the replacement of the existing Charlie Apron
GA aircraft tie-down spots that will be displaced by the replacement of the Ted Stevens Anchorage

International Airport (ANC) Air Traffic Control Tower (ATCT) and Terminal Radar Approach Control
Facilities (TRACON) Location ID All.
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ARTICLE B4
SUMMARY OF CONTRACT SERVICES

B4.1 General. The contract primarily consists of performing professional engineering and supporting services
needed to prepare bid-ready plans, specifications, and estimate (PS&E) packages for the in-house ANC ATCT
Replacement Parking project.

Survey and geotechnical field work and deliverables, general civil site design and plan production will be
accomplished by the Contracting Agency. The Contractor shall assist with various studies, field work, and
design as necessary in support of the project.

The Contracting Agency reserves the right to negotiate and add tasks labeled “NIC” in this contract by
amendment; however, the Contracting Agency is under no obligation to do so and reserves the right to complete
the services by any other means, including the use of in-house forces.

The FAA is completing the NEPA document as a connected action under their ATCT Tower Relocation project.
Tasks labeled “EXC” are not required as part of this project and are excluded from this Contract.

The schedule of project milestones appearing in Exhibit B-3 applies to this contract. Provide professional
services as follows:

B4.1.1  PFAS Testing. Perform environmental sampling, testing, and reporting related to Per- and
Polyfluoroalkyl Substances (PFAS), including preparation and review of work plan for DEC approval.
Based on the results of the investigation, provide a Contaminated Material Management Plan (CMMP) for
DEC approval.

B4.1.2 Environmental Activities. Provide environmental support services by performing on-site
wetland delineation for the Alternative A location in support of the Environmental Document. Work
includes permitting activities for the project, including, but not limited to, DEC Section 401 water quality
certification, USACE Section 404 permit, and wetland mitigation credit calculation, negotiation, and
coordination.

B4.1.3 Hydrologic and Hydraulic Engineering. Provide an analysis and report on the recommended
drainage improvements required in a hydrologic and hydraulic report. Analysis includes recommendations
for storm water detention/retention and for snow storage. Assist the Contract Agency in any required
permits and/or plan reviews required by the Alaska Department of Environmental Conservation (DEC) or
the Municipality of Anchorage (MOA).

B4.1.4  Design Engineering. Prepare Plans, Specifications, and Estimate (PS&E) documents (civil,
structural, electrical, and hydraulic), as needed to support the project. This effort includes preparation
and/or review of support documents including, but not limited to, the applicable sections of the Engineer’s
Design Report (EDR).

B4.1.5 Plans, Specifications, and Estimate Prepare Plans, Specifications, and Estimate (PS&E)
documents, as needed to support the project. This effort includes design services for bid-ready contract
documents including, but not limited to, electrical improvements, drainage improvements (including storm
water detention/retention as recommended in the hydrologic and hydrology report) and pilot shack
relocation (including foundation and electrical design), as necessary.
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B4.1.6  Assistance During Bidding. Respond to clarification requests by contractors and prepare
addenda as needed.

B4.1.7  Design Closeout Documentation. Submit a completion package for closeout of the design
project by submitting copies of all design documentation.

B4.1.8  Assistance During Construction. Confirm that contractor submittals conform to the contract
requirements and to adapt the contract as needed to unforeseen conditions. Provide as-built documents as
required.

B4.2 Contract does not guarantee amount of design services. The Contracting Agency does not guarantee
that the Contractor will be required to provide all of the services detailed in this Statement of Services nor that
the Contractor will incur all of the costs estimated in Appendix C. The Contractor may be asked to perform
other services by amendment for the project beyond those defined in this contract.

B4.3 Task Items. The following is a breakdown of Tasks with deliverable items by Task Number and
associated Task Groups:

Task Number Description Section Group A GroupB
Task 1 PFAS Testing B12 X
Task 2 Environmental Activities B13 X
Task 3 Hydrologic & Hydraulic (H&H) B15 X
Task 4 Engineer’s Design Report (EDR) B20 X
Task § Plans-In-Hand (PIH) B24.11.2 X
Plan, Specification, and Estimate
Task 6 (PS&E) B24.11.3 X
Task 7 Final PS&E B24.11.4 X
Task 8 Assistance During Bidding B26 X
Task 9 Design Closeout Documentation B27 X
Task 10 Assistance During Construction B28 X

Note: Do not treat Articles BS-B7 as distinct tasks. Apportion costs associated with the services
described in the Articles among other tasks required to accomplish the work.

ARTICLE B5
CODES, REGULATIONS, STANDARDS AND PROCEDURES

BS.1 General. Perform all studies, reports, and design services in accordance with applicable codes, regulations
and standards; professional practice procedures; and commonly recognized construction methods. Consider the
geographical location of the project as well as other environmental and site-specific constraints when
performing services for this project.

BS.2 Standards and Guidelines. Publications that contain the current aviation design standards and guidelines
are referenced throughout this Statement of Services. During the period of this agreement these documents may
be supplemented, deleted, or revised.

psa-b CRMBS00831 ANC ATCT Replacement Parking Design Support Services Page 4 of 29



BS5.3 Units of Measurement. Use U.S. Customary units of measurement throughout development of the
project.

ARTICLE B6
ADMINISTRATIVE REQUIREMENTS

B6.1 General. This contract is divided into several tasks. Provide services as identified and authorized by
sequentially numbered Notices-to-Proceed (NTP). Do not perform services or incur billable expense except as
authorized by an NTP. There is no guarantee that all tasks will be accomplished. The contract may terminate at
any stage found to be in the Contracting Agency’s best interests.

B6.2 Duplicate Requirements. In combining all the tasks into one contract, duplicate requirements may be
encountered during project development in regards to reports, drawings, activities, etc. No duplication is
intended. Coordinate all work items internally and with the Contracting Agency to maximize the results from
work efforts and eliminate any perceived duplication.

B6.3 Project Staff. All services must be performed by or under the direct supervision of the individuals listed
below. Replace, add, or change Project Staff named below only with prior Contracting Agency written
approval.

Name Company Project Responsibilities

TBD Contract Management

TBD Project Management

TBD Civil Engineering

TBD Electrical Engineering

TBD Environmental Activities

TBD Hydraulic & Hydrology Engineering
TBD Structural Engineering

B6.3.1 Proposed Project Staff for Possible Added Services (NIC). Services associated with “NIC”
tasks, per B4.1, would be performed by the following individuals:

Name - Company Project Responsibilities
TBD Public / Agency Involvement
TBD Utility Agreements

B6.4 Professional Registration. Prepare all reports, plans, specifications, estimates and similar work products
by or under the supervision of an Engineer currently registered in Alaska.

B6.5 Billing Reports. Submit billings before the 15th of each month. Provide a two-page (typical) report with
each monthly billing for months in which services are performed in a format the Contracting Agency approves.
Specifically describe the work completed, problems encountered, and the focus of the effort ahead for prime
and subconsultants. For each task, list the dollars expended to date, the remaining dollars needed to complete it,
and the estimated percent complete. Include supporting documentation such as receipts for reimbursable
expenses and a summary of labor charges with all costs clearly identified. Clearly explain in the report any
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delayed costs from previous billing periods that are included in the current billing. Overtime will not be allowed
without prior written approval of the Project Manager.

B6.6 Correspondence. Include the project name and numbers (State & Federal) on all correspondence
pertaining to the project. Provide copies of all outgoing correspondence and originals of all incoming
correspondence to the Contracting Agency at least once a week.

B6.7 Documents and Reports. Prepare documents with solid black letters and double-spaced lines on white,
8.5-inch x 11-inch bond paper. Other size paper may be used for illustrations if they are folded to 8.5-inch x 11-
inch size. When hard copy submittals are required, print original documents and reports on one side of the paper
only. Do not use photographs or multicolored graphics except as specifically approved by the Contracting
Agency. Deliver original, camera-ready copies of final documents and reports to the Contracting Agency for a
check before printing. Use “active voice” verb forms when writing documents and reports where feasible.

Submit all final documents and reports in digital form as pdf files and as document files for current version of
Microsoft Word (or appropriate Microsoft Office product). Provide hard copy deliverables as identified in the
contract and as requested by the Department.

B6.7.1  Reproduction and Distribution. When the contract requires only the original or only one copy
of a work product to be delivered, the Contracting Agency will reproduce and distribute any other copies
required. Deliver items for reproduction single-sided, organized, and camera ready for copying and not
stapled or otherwise bound. The Contracting Agency will be responsible for the distribution of all draft and
final reports produced under this contract.

B6.7.2  Paper Copies. When the contract calls for more than one copy of documents or reports, print
copies on both sides of the paper. However, print the cover and pages with approved illustrations,
multicolored graphics, photographs, or estimates on one side of the page only. Comb-bind all copies; do not
bind originals. For reviews, bind copies of estimates as the first item behind the cover of the specifications.

B6.7.3  Digital Copies. The Contracting Agency uses Microsoft Windows, Microsoft Office Suite
(Word, Excel, et al.) and AutoCAD Civil 3D 2022 software. Submit all digital files in formats fully
compatible with the Contracting Agency’s software. The files shall be electronically transferred to the
Contracting Agency through the Alaska ZendTo website (https://drop.alaska.ak.us/drop) or as approved by
the Project Manager. Provide informal digital submittals as requested by the Project Manager, usually as e-
mail attachments.

B6.7.4  Page Numbers. Number pages in all documents to allow every major Section, Chapter,
Appendix, etc., to begin on a "right hand," odd numbered page.

B6.7.5  Covers. Include the following on the cover of all documents and reports:

A. Name of document or report

B. Date

C. Indicate whether Draft or Final

D. Project Name

E. State and Federal Project Number(s)

F. Prepared for: Alaska Department of Transportation and Public Facilities
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G. Prepared by:
H. Map and/or picture of project area

B6.8 Plans, Maps, and Plats. Submit with solid black ink on 11 x 17-inch bond paper. Submit final drawings
on 11 x 17-inch bond paper and in .pdf format.

B6.8.1  Drafting. Submit all drawings as AutoCAD Civil 3D drawing files with all plot files compatible
with the Contracting Agency’s current edition. The draft and final drawing package and plot files shall be
electronically transferred to the Contracting Agency through the Alaska ZendTo website or as approved by
the Project Manager. The Contracting Agency will provide a standard layering scheme and plot files for
Contractor use. Use drafting procedures outlined in the current Central Region Aviation Design Drafting
Manual.

B6.8.2  Contractor Name on Plan Sheets and Documents. No Contractor logos are allowed on any
electronic or hard-copy document produced for the Contracting Agency. Include the Contractor’s company
name, address, phone number, and certificate of authorization number in the box near the Engineer’s seal
on each plan sheet. Include the company name only at the bottom right of the first page, cover sheet, or title
sheet of other documents produced for the Contracting Agency. Contractor letterhead is allowed only in
exhibits in document appendices. Include Contractor name in the same font as other non-emphasized
lettering on the plan sheet or document. Do not exceed 1/16” in height on 11”°X17” plan sheets, and follow
the format:
PLANS DEVELOPED BY:
COMPANY NAME
ADDRESS

TELEPHONE #
CERTIFICATION OF AUTHORIZATION #

B6.9 Specifications and Estimates. Submit with solid black letters that are single spaced on white, 8.5 x 11-
inch bond paper. Do not include graphics or photographs except as the Contracting Agency specifically
approves. Submit all specifications in both .pdf and Microsoft Word format and all estimates in both .pdf and
Microsoft Excel format.. In addition, when hard copy submittals are required, print only on one side of the

paper.

B6.10 Proofreading. Prepare reports and specifications, to the greatest extent possible, free of mathematical,
grammar, spelling and typographical errors. The Contractor is responsible for professional proofreading of the
documents to meet the intent of this requirement. All errors and omissions in deliverables will be corrected at

the Contractor’s expense.

B6.10.1 Quality Assurance Memo. Provide with each submittal a Quality Assurance memo signed by
the person in responsible charge for the project, certifying that they have performed a quality control check
on the items included in the submittal. A memo template will be provided by the Contracting Agency.

B6.11 Revisions. Modify work products in response to Contracting Agency direction. Consider corrections,
adjustments, or modifications indicated during the review/approval process, but which do not substantially
affect the scope, complexity, or character of the services, a normal part of Contractor services.
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B6.11.1 Errors and Omissions. Except as described in this Statement of Services, submit complete work
products. The Contracting Agency will not accept work products having significant errors or omissions
until they are corrected.

B6.11.2 Review Meetings. The Contracting Agency will host a review meeting to discuss the review
comments as described within this Statement of Services. Additional review meetings may be requested by
the Contracting Agency as needed.

B6.11.2a Pre-Meeting Comment Responses. The Contracting Agency will provide the Contractor
a list of compiled comments four days before the review meeting. Provide preliminary responses to the
comments two days before the review meeting to facilitate a faster review. Respond to comments and
suggested revisions submitted in a response to comments format.

B6.11.2b Adjudication Meeting. The Project Manager may elect to conduct a separate
adjudication meeting to address significant comments received during the review. Attend the
adjudication meeting and provide written responses to all comments received.

B6.11.3 Comment Resolution. In addition to providing adjudicated comment responses to review
comments, provide with subsequent submittals a technical memo that clearly documents and explains all
comments and changes from previous submittal.

B.6.12 Completion Documentation. Submit the originals of all documents prepared during project
development, including those generated under all reviews, with the Final PS&E package. These documents
include all notes, sketches, maps, photographs, survey data, computations (include cost computations under
separate cover), cross sections, digital terrain model, electronic files, and other materials that were created to
develop, record, or justify services provided for the project. Identify all assumptions made. Keep a copy of all
the documents until construction is complete. See Article B27 for Design Closeout Documentation
requirements.

B6.12.1 Source Document Reference. Include sufficient information in documents created to determine
pay item quantities to allow the quantity for each pay item to be checked by starting from the source
document. Reference these documents to the applicable pay item.

B6.12.2 Submittal Format. Electronically transfer completion documents to the Contracting Agency
through the Alaska ZendTo website (https://drop.alaska.ak.us/drop) or as approved by the Project Manager.
Organize documents in a logical order. Provide a folder structure similar to a table of contents.

B6.13 Conflict of Interest. Do not represent any parties other than the Contracting Agency concerning this
project.

ARTICLE B7
MANAGEMENT

B7.1 Performance Schedule. Perform work in accordance with the project schedule in Exhibit B-3.

B7.1.1 Timely Information. Provide timely information to the Contracting Agency for project-related
services performed by Contracting Agency functional groups.
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B7.1.2  Schedule changes. Expend every effort necessary to stay on schedule and to meet the contract
delivery dates. Any schedule changes must be approved by the Project Manager.

B7.1.3  Progress Meetings/Reports. Attend progress meetings (typically every month for about an
hour) with the Contracting Agency to review progress reports, invoices, and schedule.
The Contractor is responsible to:

. Provide "exception reporting” of scheduled activities that are late, suspended, or significantly
accelerated.

. Explain why any activity is off schedule, or likely to become so.

. Explain what corrective action(s) are being taken.

. Discuss approaching events and milestones to be achieved over the next month at the meetings.

. Keep minutes of all meetings and submit them to the Contracting Agency within five working
days.

Attendance at the meetings will be limited to:

. Contracting Agency Project Management staff and invited guests

. Contractor project manager, engineer(s), environmental analyst(s), and/or other relevant project
staff.

. Appropriate sub-consultants.

B7.2 Project Coordination within DOT&PF. The Project Manager will coordinate any required services or
activities of airport staff and various functional groups. Do not initiate communication with airport staff or
functional groups without the prior knowledge and consent of the Project Manager. Keep the Project Manager

appr

ised of the nature of all such communications and provide the Contracting Agency with copies of telephone

records and meeting minutes. In the event any major issues or problems surface, consult the Project Manager
for resolution. Provide timely responses to requests for information by the functional groups and airport staff as
identified within task descriptions.

psa-b

B7.2.1 Federal Aviation Administration (FAA) Communication. Communications with the FAA
regarding this project will be handled solely by the Contracting Agency.

B7.2.2  Contracting Agency and Public Coordination. Assist in coordinating with appropriate federal,
state, and local government agencies, and the public, including special interest groups and organizations
that potentially could be affected by the proposed project. Make no commitments on behalf of the
Contracting Agency; any commitments for action or mitigation will be made by the Contracting Agency.

B7.2.3 Agency Meetings/Release of Information. Notify the Project Manager of all meetings with
agencies, organizations, or individuals at least three working days in advance. Prior to such meetings,
discuss the agenda for the meetings with the Project Manager to ensure that no inappropriate or incorrect
information is disclosed. Do not release data collected under this agreement to any agency or to the public
without prior approval. Document all meetings and telephone conversations concerning the proposed
project. Forward original signed documents to the Project Manager.

B7.2.4  Scoping. Submit all written material used to collect data for this project to the Contracting
Agency for review and acceptance prior to its use or distribution.
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B7.3 Right-of-Entry Permits. The Contracting Agency will obtain Right-of-Entry authorizations when
required. Provide a minimum of 30 calendar days advance notice for the Contracting Agency to acquire any
authorization. Should the authorizations take additional time to obtain, performance schedule(s) may be
adjusted accordingly. Contractor is not entitled to any additional compensation for any delay incurred in
obtaining Right-of-Entry Permits.

ARTICLE BS
(RESERVED)

ARTICLE B9
GENERAL CRITERIA FOR SURVEYING AND MAPPING SERVICES
(EXC)

ARTICLE B10
SURVEYING AND MAPPING SERVICES
(EXC)

ARTICLE B11
GEOTECHNICAL INVESTIGATION AND RECOMMENDATIONS
(EXC)

ARTICLE B12
PFAS TESTING
(Group A, Task 1)

B12.1 General. DOT&PF requires professional environmental testing related to Per- and Polyfluoroalkyl
Substances (PFAS) contamination sites identified by the Alaska Department of Environmental Conservation
(ADEC) in the project area. The Contractor shall provide a PFAS Work Plan, Chemical Data Report, and
conduct testing in accordance with ADEC guidance and regulations as stated in Section B12.2. Any alterations
to methods and procedures specified by the ADEC approved Work Plan prepared in accordance with this
section shall supersede the following requirements. If PFAS investigation documents contamination, provide a
Contaminated Material Management Plan (CMMP), approved by ADEC.

B12.2 Administrative Requirements. Complete work in accordance with 18 Alaska Administrative Code
(AAC) 75 (0il and Other Hazardous Substances Pollution Control), ADEC Technical Memorandum: Action
Levels for PFAS in Water and Guidance on Sampling Groundwater and Drinking Water, and Department of
Defense (DOD) Quality Systems Manual (QSM) 5.1.

B12.3 PFAS Work Plan and Chemical Data Report Preparation. An ADEC Qualified Environmental
Professional (QEP) must produce the Work Plan and Chemical Data Report. Produce the documents to cover
the topics and in the order outlined below.

B12.3.1 PFAS Work Plan Format.

A. Cover
B. Table of Contents
C. Introduction
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D. Site Description / Site History
E. Investigation Methods
F. Analytical Methods
G. Quality Assurance / Quality Control
H. Reporting
I. Closure
J. References
K. Appendices
1. Drawings
2. Standard Procedures

3. Other
B12.3.2 PFAS Chemical Data Report Format.
A. Cover

B. Table of Contents
C. Executive Summary
D. Site Description
E. Investigation Methods and Results
F. Quality Assurance / Quality Control
G. Conclusions and Recommendations
H. Closure
[. References
J. Appendices
1. Drawings
Test Boring Logs
Field Notes
Photograph Log
Chemical Data Summary Table
Level 2 Laboratory Reports
ADEC Laboratory Data Review Checklist
Other

PN BB

B12.4 PFAS Sample Collection Field Activities. Perform PFAS sampling activities in accordance with the
Work Plan. The Contractor representative collecting the PFAS soil samples shall be an ADEC QEP. The ADEC
QEP shall collect soil samples for PFAS analysis from each location as indicated in the Work Plan. Sampling
locations shall be surveyed to accurately record their locations. Drilling and sampling equipment shall be
decontaminated in accordance with the Work Plan between samples and test holes, as appropriate. Sample
-handling, collection, management, and shipping shall be performed in accordance with ADEC Field Sampling
Guidance, 18 AAC 75 and the Work Plan.

B12.4.1 Chemical Testing Laboratory. The Contractor shall subcontract with an ADEC approved
analytical laboratory for PFAS analysis by Liquid Chromatography Tandem Mass Spectrometry
(LC/MS/MS) compliant with DOD QSM 5.1 Table B-15.
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B12.5 Contaminated Materials Management Plan (CMMP). The Contractor shall support the Department
by preparing a Contaminated Materials Management Plan (CMMP). The CMMP provides direction for
managing disturbed contaminated materials during the project and includes procedures for the handling and
storage of PFAS-contaminated material, including excavation, transport, stockpiling, equipment
decontamination, health and safety, and reporting procedures. Produce the document to cover the topics and in
the order outlined below, or as directed by the Project Manager.

B12.5.1 CMMP Format.

A. Cover

B. Table of Contents
C. Introduction

D. Scope

E. Procedures

F. Health and Safety
G. Reporting

B12.6 Review and Revision Schedule. The Work Plan, Chemical Data Report, and CMMP shall be produced
in pre-Draft, Draft, and Final versions. Following review and acceptance of proposed revisions to the
documents by DOT&PF and ADEC, the Contractor shall produce Final documents for submission to DOT&PF
and ADEC. The Contractor shall respond to comments and suggested revisions submitted by DOT&PF and
ADEC in a response to comments format. The schedule to produce the task deliverables and review times shall
be negotiated separately between the Contracting Agency and Contractor.

B12.7 Deliverable Items — PFAS Testing.

Type of Document Paragraph Reference Paper Originals Digital files

Pre-Draft Work Plan B12.3.1,B12.6 n/a Microsoft Word, .pdf
Draft Work Plan B12.3.1,B12.6 n/a Microsoft Word, .pdf,
Final Work Plan B12.3.1,B12.6 n/a Microsoft Word, .pdf
Pre-Draft Chemical Data Report B12.3.2,B12.6 n/a Microsoft Word, .pdf
Draft Chemical Data Report B12.3.2,B12.6 n/a Microsoft Word, .pdf
Final Chemical Data Report B12.3.2, B12.6 n/a Microsoft Word, .pdf
Pre-Draft CMMP B12.5.1,B12.6 n/a Microsoft Word, .pdf
Draft CMMP B12.5.1,B12.6 n/a Microsoft Word, .pdf
Final CMMP B12.5.1,B12.6 n/a Microsoft Word, .pdf

ARTICLE B13
ENVIRONMENTAL ACTIVITIES
(Group A, Task 2)

B13.1 General. The Contractor shall conduct wetlands delineation and mapping; document compliance with
applicable environmental laws, regulations, and executive orders; and identify and obtain any permits, licenses,
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or other entitlements required for the proposed action. At the direction of the Contracting Agency, the
Contractor shall coordinate with the public and with federal, state, and local agencies to obtain all permits
and/or permit modifications required for the final design project(s).

B13.2 Coordination. At the direction of the Contracting Agency, the Contractor shall coordinate with the
public and with federal, state, and local agencies during acquisition, revision, or renewal of environmental
permits. Correspondence to agencies shall be on Contracting Agency letterhead. In coordinating with the
agencies, the Contractor shall not negotiate or in any way commit the Contracting Agency to any specific
mitigation plan or course of action, except as specifically relating to wetland mitigation credit negotiation and
coordination.

The Contractor may be required to make presentations at all design public/agency meetings and may be
required to make presentations at a Public Hearing.

Contractor shall provide assistance to the Contracting Agency with review of the environmental document as
needed.

B13.2.1 Review and Revision Schedule. All reviews and revisions shall be completed according to an
agreed upon schedule that shall allow approximately thirty (30) working days for each FAA review, and
twenty-one (21) working days for each Contracting Agency Review; see Section B6.11.

B13.3 Administrative Requirements. Perform all work in accordance with 36 CFR Part 800, FAA Order
5050.4B or most current version (Airport Environmental Handbook), the Secretary of the Interior’s Standards
and Guidelines (1983:44722), and in accordance with the USACE 1987 Wetlands Delineation Manual.

B13.4 Wetlands Delineation and Mapping

B13.4.1 General. The Contractor shall perform a wetland delineation and functional assessment of the
project Alternative A to the northeast of Lake Hood RW 14-32 as shown in Exhibit B-2, Alternative A
Location Map and Layout, and any areas not covered by the FAA’s wetland delineation of the Echo
Parking alternative that may be impacted by the project or require project drainage improvements as
recommended by the Hydrologic and Hydrology Report, to assist in regulatory permitting activities. The
wetland delineation shall be performed in accordance with the Regional Supplement to the Corps of
Engineers Wetland Delineation Manual: Alaska Region (Version 2.0 - Sept. 2007) and the Corps of
Engineers Wetlands Delineation Manual (January 1987). The analysis team shall be led by an individual
either holding a Professional Wetland Scientist (PWS) certification or with a minimum of five years’
experience delineating wetlands in Alaska.

B13.4.2 Products. The Contractor shall submit an electronic version of the Draft Wetlands Delineation,
one camera-ready hardcopy and an electronic version of the Final Wetlands Delineation, electronic copies
of all the photos taken on site, and wetland delineation line-work for incorporation into the Department’s
CAD drawings. The Wetlands Delineation shall be laid out in the following order:

A. Cover Sheet

B. Table of Contents

C. Executive Summary

D. Introduction and Purpose
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E. Methods

F. Results

G. Conclusion
H. References
I. Appendices

B13.4.3 Review and Revision Schedule. The Wetlands Delineation shall be produced in Draft and Final
versions. The Contractor shall submit the draft report within 30 days of completing the field work. The
final report shall be submitted within two business weeks of receiving the Contracting Agency’s comments
on the draft version. Following review and acceptance of proposed revisions to the document by the
DOT&PF the Contractor shall produce Final documents for submission to DOT&PF. The Contractor shall
respond to comments and suggested revisions submitted in a response to comments format.

B13.5 Permits Process. The Contractor shall acquire all federal, state, and local permits, licenses,
certifications, and clearances for project construction, as determined by the Contracting Agency. This task shall
be accomplished concurrent and in coordination with preparation of the NEPA document, which is being
completed by the FAA. The permits, licenses, certifications, and clearances shall include, but not be limited to,
the following (as necessary for the project):

A. Department of the Army Section 404/10 permit

B. Section 401 Water Quality Certification

C. Alaska Department of Fish and Game Title 16 Permit

D. Local Government Flood Hazard permits

E. Local Government Noise permits

F. Other applicable local, state, and federal permits
The Contractor shall merge the NEPA and Section 404 processes, as appropriate. There is no formal agreement
between the FAA, the U.S. Army Corps of Engineers (COE), and the Contracting Agency on the NEPA/404
merger; consequently, the Contractor shall coordinate 404/10 permit application requirements with the NEPA
document preparation, as appropriate. Section 404 permit applications will be applied for separately from the
EA. However, the comment period for distribution of the EA and the Section 404 Public Notice shall be
coordinated with the Contracting Agency so they are consistent. The applicant designated on the permit
applications shall be the Contracting Agency. The permits will be signed by the Contracting Agency. The
Contractor shall provide additional engineering support as required for the permit applications.

B13.6 Deliverable Items — Environmental Activities.

Paragraph  Paper

Type of Document Reference Originals  Digital files

Draft Wetlands Delineation Bi3.4.2 n/a Microsoft Word, .pdf, AutoCAD
Final Wetlands Delineation B13.4.2 n/‘a Microsoft Word, .pdf, AutoCAD
Site Photos and Wetland Delineation B13.4.2 n/a Microsoft Word, .jpg,
Line-Work .pdf, AutoCAD

Permit Applications and Final Permits B13.5 n/a Microsoft Word, .pdf, AutoCAD
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ARTICLE B14
PUBLIC INVOLVEMENT
(NIC)

ARTICLE B15
HYDROLOGIC & HYDRAULIC (H&H) Engineering
(Group A, Task 3)

B15.1 Hydrologic and Hydraulic Engineering Services. The Contractor shall provide Hydrologic and
Hydraulic (H&H) Engineering Services as follows:

a. Review historical documents with the Contracting Agency to determine which culverts and ditches
require further inspection and investigation;

b. Conduct a site visit to evaluate existing conditions. Provide a Site Visit Report documenting
observations, including photos, preliminary evaluation of hydrologic and hydraulic processes, and any
other applicable information that could affect the design. Determine which of these are expected to be
functionally and structurally inadequate during the design year of this project;

c. Conduct a Hydrologic and Hydraulic (H&H) Analysis, create a model for all storm drainage and
culverts in the project area, and revaluate and recommend appropriate erosion protection as necessary;

d. Propose practicable solutions to address any pipe condition, and/or capacity, seasonal flooding, ground
water, and/or erosion issues within the project limits;

e. The Contractor shall consider groundwater when designing project features;

f. Evaluate nonstationarity related to basin hydrology using guidance provided in FHWA Hydraulic
Engineering Circular No. 17. Estimate consequences from discharges greater than the design discharge
due to climate change and changes in land use. Provide recommendations and construction costs to
mitigate potential damages and disruption of services. Assume proposed culverts will have a service life
of 30 to 75 years;

g. Include the above findings in an H&H Report, sealed, signed, and dated by the supervising registered
Engineer.

h. Assist the Contract Agency in any required permits and/or plan reviews required by the Alaska
Department of Environmental Conservation (DEC) or the Municipality of Anchorage (MOA).

Follow requirements within the FAA Airport Drainage Design Advisory Circular 150/5320-5 (latest version),

the Alaska Highway Preconstruction Manual, and the Alaska Highway Drainage Manual.

B15.2 Location Hydraulic Study. The Contractor shall provide a Location Hydraulic Study (LHS)
conforming to the State of Alaska DOT&PF Program Guidance on Documenting Floodplain Impacts and
compliance with E.O. 11988 Effective November 2020. The final LHS shall be the “Floodplain Consultation
Form Location Hydraulic Study” form that has been sealed, signed, and dated by the supervising Hydraulic
Engineer.

B15.3 Site Visit Report and Hydrologic and Hydraulic Report. The contractor shall produce the documents
to cover the topics and in the order outlined below.

B.15.3.1 Site Visit Report. The Site Visit Report shall include, but nof be limited to the following
information:

A. Location
B. Date of Visit
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C. Attendees

D. Conditions during visit

E. Conditions preceding visit

F. Observations from visit

G. Anecdotal Data obtained during visit

H. Figures/Images illustrating observations and capturing conditions of the site

B.15.3.2 Hydrologic and Hydraulic Report. The Hydrologic and Hydraulic Report shall include, but not
be limited to, the following information:

A. Introduction

B. Location

C. History

D. All information required by subsection 1120.5 in the Alaska Highway Preconstruction Manual that is
applicable to this project.

E. Necessary information required for all permit applications. Also, provide any information to support
the environmental document.

F. Summary of findings to include floodplain impacts and design standards

G. Site visit memos that include observations, photos, and any figures or drawings that are necessary to
clearly convey relevant information.

H. Proposition of alternative designs and justification for preferred alternative.

I. Evaluate storms more severe and less frequent than the design storm before making final decisions
regarding the adequacy of proposed drainage features.

B15.4 Hydrologic and Hydraulic Model. Prepare a digital H&H Model utilizing EPA SWMM and AutoCAD
software for the project area for integration into the Department’s overall airport drainage model. Evaluate
existing conditions, and proposed conditions in the 2-year, 10-year, 50-year storms, and check the 100 year
storm.

B15.5 Plans, Specifications, and Estimates. The Contractor shall prepare detention/retention plan and detail
sheets, estimates, and specifications for inclusion in the Project’s construction documents as required by the
project (See B24).

B15.6 Reviews and Schedules. The Draft Site Visit Report shall be submitted for review within 4 weeks of the
site visit. The Contracting Agency will review it and make comments. The comments will be adjudicated to the
satisfaction of the Contracting Agency before the report is finalized. Respond to comments and suggested
revisions submitted in a response to comments format. Submit draft and final deliverables of the hydraulic
model with the H&H Report for Contracting Agency Review.

A draft of the H&H Model and H&H Report shall be submitted with the PIH package. The Contracting Agency
will provide written comments after a four (4) week review period. The Contractor shall address these
comments to the satisfaction of the Contracting Agency prior to making the next submittal. Respond to
comments and suggested revisions submitted in a response to comments format. Submit the Final H&H Model
and H&H Report, sealed, signed, and dated by the supervising registered Engineer, with the Final PS&E Check
Set.
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A draft of the LHS shall be submitted within four (4) weeks of NTP. The Contracting Agency will provide
written comments within a four (4) week review period. The Contractor shall address these comments to the
satisfaction of the Contracting Agency prior to making the next submittal. Respond to comments and suggested
revisions submitted in a response to comments format. Submit the final LHS within two weeks after comments
are received from the Contracting Agency.

The Contractor’s hydrologist in responsible charge of the drainage design shall participate in all reviews, and all
discussions that include drainage issues.

The Contractor shall provide required plan and narrative packages for any required permits and agency reviews.

B15.7 Deliverable Items — Hydrologic & Hydraulic.

Paper
Type of Document Paragraph Reference Originals Digital files
Draft Site Visit Report B15.1,B15.3.1, B15.6 n/a MS Word, .pdf
Final Site Visit Report B15.1, B15.3.1, B15.6 n/a MS Word, .pdf
Draft H&H Model B15.4,B15.6 n/a EPA SWMM, AutoCAD
Final H&H Model B15.4,B15.6 n/a EPA SWMM, AutoCAD
Draft H&H Report B15.3.2,B15.6 n/a MS Word, .pdf
Final H&H Report B15.3.2, B15.6 n/a MS Word, .pdf
Draft LHS B15.2,B15.6 n/a .pdf
Final LHS B15.2,B15.6 n/a .pdf

ARTICLE B16
UTILITY AGREEMENTS
(NIC)

ARTICLE B17
RIGHT OF WAY SUPPORT (ROW)
(EXC)

ARTICLE B18
(RESERVED)

ARTICLE B19
AIRPORT LAYOUT PLAN (ALP)
(EXC)
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ARTICLE B20
ENGINEER’'S DESIGN REPORT
(Group A, Task 4)

B20.1 General. Contractor shall provide assistance to the Contracting Agency with the Engineer’s Design
Report (EDR) as needed.

B20.2 Reviews and Schedule. The Contracting Agency will draft and sign the EDR. Contractor is responsible
for reviewing and providing input on EDR sections regarding the design elements specific to the Contractor’s
responsibilities at major review milestones and as requested by the Contracting Agency.

B20.3 EDR Appendices. The Contractor will review EDR Appendices in regard to the design elements as
requested by the Contracting Agency.

B20.4 Deliverable Items — EDR.

Paragraph Paper
Type of Document Reference Originals Digital files

e —‘"—________________________ ————— — — — —— —————————~—~—~———

Draft EDR Comments B20.2 n/a Microsoft Word, Microsoft
Excel, .pdf

ARTICLE B21
CONSTRUCTION SAFETY & PHASING PLAN (CSPP)
(EXC)

ARTICLE B22
EROSION AND SEDIMENT CONTROL PLAN (ESCP)
(EXC)

ARTICLE B23
(RESERVED)

ARTICLE B24
DESIGN ENGINEERING
(Group A, Tasks 5, 6, 7)

B24.1 General. Design engineering includes identifying feasible alternatives, evaluating these alternatives, and
producing supporting documents that lead to the objective of this article: a “Plans, Specifications, and Estimate”
(PS&E) assembly suitable for project bidding and construction. The product must meet the standards set forth in
the list of Current FAA Advisory Circulars for AIP/PFC Projects available through the following website:
http://www.faa.gov/airports/resources/advisory_circulars/ or other draft standards as provided by FAA and
directed for use by the Contracting Agency. Support the project environmental staff, as required, as they
complete the required National Environmental Policy Act (NEPA) document.

B24.2 Field Review. Participate in a field review of the project area with personnel from the Contracting
Agency. Identify known problems and review the condition of the pavement. Document all information and
comments from the review.
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B24.3 Cost Effective Design. As part of the PS&E, evaluate alternatives for each major design element to
determine the most cost-effective design. Document the comparison of alternatives including a list of differing
elements and the conclusion of the evaluation as well as the reasoning that supported the conclusion.
Alternative comparisons are often based on the following issues:

Minimum or desirable design criteria

Right-of-Way requirements

Utilities

Environmental concerns including hazardous substances and wetlands
The traveling public, both during and after construction

Design Schedule

Design, construction, and maintenance budgets

Other considerations appropriate for specific circumstances

LTQPmEoQwe

B24.4 Plan Set Composition. Assemble final plans in the order listed in Section 7.2 of the Central Region
Aviation Design Drafting Guide (DOT&PF) (current version) or as the Contracting Agency directs. Incorporate
Alaska Standard Plans contained in the latest “State of Alaska, Department of Transportation and Public
Facilities, Standard Plans Manual” where applicable.

B24.5 Specifications. Update specifications according to the current version of the “State of Alaska,
Department of Transportation and Public Facilities, Standard Specifications for Airport Construction” and the
most current Federal Aviation Administration (FAA) Advisory Circulars. If the Project requires materials not
listed in these documents, prepare the required special provisions for Contracting Agency review and
concurrence. Use performance specifications rather than method specifications whenever possible. Do not
specify brand name material unless three are named, and if "or equivalent" is used, specify the criteria for
judging the equivalence. Do not specify single source materials unless a single source procurement
authorization is obtained. Combine these elements and submit specifications and special provisions according
to prevailing policy and as further described in the contract. Digital files of standard specifications and standard
modifications are available from the Contracting Agency.

B24.6 Modifications to Standards

B24.6.1 General. Provide a memo identifying project specific modifications to the State provided
construction specifications that do not meet the FAA construction standards specified in Advisory Circular
150/5370-10, most recent version. The Contracting Agency will coordinate with the FAA and determine
whether a formal request for a “Modification of Design Standards” (MOS) will be needed. Additional
assistance may be requested by the Contracting Agency if a formal MOS request is needed.

B24.6.2 Attorney General review of General Contract Provisions (GCPs). Separately submit
modifications of GCP specifications to the Contracting Agency for approval by the State Attorney General
at least 30 days prior to the Final PS&E submittal. Avoid modifying the GCPs if the modification can be
placed in another specification. '

B24.7 Geotechnical Investigation. Geotechnical report and recommendations for the project area will be
provided to the Contractor by the Contracting Agency. In addition, the Contracting Agency’s Materials Section
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will provide all geotechnical information needed for the project including the gathering of additional data, if
required.

B24.8 Conflicts with Existing Utilities/Storm Drains. The project area may include utilities and other
improvements such as: underground telephone, electric, natural gas, water, petroleum, communication lines and
storm drains. The Contracting Agency’s mapping includes located utility company facilities. Identify the need
for utility relocations early in project development and concisely portray on the plans.

B24.8.1 Utility Relocation Design. Meet with the Contracting Agency to discuss potential utility
conflicts and relocation options. The Contracting Agency is responsible for negotiation and finalization of
all utility protection or relocation agreements and will make available to those designing the necessary
utility relocations the PS&E assemblies, cross sections, and other reports, as appropriate, produced for this
project. Provide assistance interpreting these documents and share other information about the project to
those designing the utility relocations.

B24.8.2 Provided Items. The Contracting Agency will provide:

A. Utility Locates (included in survey product)
B. Negotiated Utility Agreements as necessary

B24.9 Estimate. Submit an Engineer's Estimate with each of the plan reviews. Obtain pay item numbers for
items not listed in the Specifications from the Contracting Agency. Provide unit prices and total estimated costs
for all items. The Contracting Agency will make historical records available for the determination of unit prices.
Have the estimate signed and dated by both the preparer and checker.

B24.9.1 Confidentiality of Estimate. Do not release any information pertinent to the Engineer's
Estimate, other than to the Contracting Agency, without express written authorization from the Project
Manager.

B24.10 Quantity Computations

B24.10.1 General. Support each estimated quantity with written computations that detail the relevant
source data, assumptions and allowances. Ensure documents created to determine pay item quantities
contain sufficient information to allow the quantity for each pay item to be checked by starting from the
source document. Reference these documents to the applicable pay item. Identify the respective individuals
estimating and checking each computation. In addition to computations for individual features, include
summary computations where applicable.

B24.10.2 Lump Sum Estimates. Include assumptions of lump sum estimates as well as unit quantity
estimates. Detail the base assumptions that have been made in the lump sums (e.g., what type and quantity
of electrical components were included in a lump sum electrical work item, what was the assumed cost of
discrete items included in the lump sum calculations, etc.). Ensure any cost information is excluded from
the final quantity computation binder. However, do submit lump sum cost information with the
Engineer’s Estimate.

B24.10.3 Cross Sections. Where cross-sections are used to support earthwork volumes, prepare them at
horizontal and vertical scales that clearly represent the proposed work. Select plotting ratios from those
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commonly available on triangle scales. Select ratios that show the structural section layers. With each
volume computation, include the typical section showing the element widths, cross-slope rates and
excavation foreslope and backslope ratios. Show the original ground and finished ground on a grid that is
labeled with station, elevation and offsets. Where pertinent to project issues, show the offset of imaginary
surfaces such as limits of safety areas and object free areas, as well as the elevation and offset of catch
points.

For volume computations based on cross-section areas, tabulate areas, incremental volumes, and mass
ordinates.

B24.11Plans, Specifications, and Estimate (PS&E) Package, Task Group A (Tasks 5, 6, 7). Complete
electrical, structural, and hydraulic documents for inclusion in a bid-ready PS&E package as outlined below.

B24.11.1 Preliminary (30%) Design — (NIC). Preliminary Design may be added by the Contracting
Agency by amendment.

B24.11.2 Plans in Hand (PIH) Description - Task Group A (Task 5). The full PTH package of review
documents will be compiled by the Contracting Agency. Contractor efforts include preparing draft contract
documents addressing the primary elements the project. Provide preliminary plans, details, layouts, typical
sections, specifications, special provisions, quantity calculations, unit price, and estimate of components for
the PIH Review that are at least 75% complete. Assist the Contracting Agency with the Construction Safety
Phasing Plan and Materials Certification List as needed.

B24.11.2a.  Specifications. Submit all applicable specification sections to be included in the project
specifications. Include all appropriate pay items and include drafts of any significant special provisions
and project-specific specifications. Discuss these with the Contracting Agency before submitting the
review documents.

B24.11.2b.  Electrical Design. Submit a design memorandum describing the preliminary electrical
scope of work, design criteria, and the justification in determine the proposed electrical improvements.
Identify electrical utilities included in the work, along with any utility impacts or conflicts, and provide a
draft layout. Submit all electrical design calculations, including analysis and verification of sufficient
existing load center capacity for proposed design.

B24.11.2¢c.  Structural Design. Submit a design memorandum describing the preliminary structural
scope of work, design criteria, and the justification in determine the proposed improvements. Identify
any utility impacts, or conflicts and provide a draft layout. Submit all structural design calculations.
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B24.11.2d. Deliverable Items — Plans in Hand.

Paragraph Paper
Type of Document Reference Originals Digital files
Plans B6.8, B24.4, n/a AutoCAD, .pdf
B24.11.2
Specifications B6.9, B24.5, n/a Microsoft Word, .pdf
B24.11.2a
Estimate B6.9, B24.9, n/a Microsoft Excel, .pdf
B24.11.2
Design Calculations B24.10 n/a Microsoft Excel, .pdf
Quantity Computations B24.10 n/a Microsoft Excel, .pdf
Electrical Design Memo B6.7,B24.11.2b. n/a Microsoft Word, .pdf
Structural Design Memo B6.7, B24.11.2c. n/a Microsoft Word, .pdf
Quality Assurance Memo (signed) B6.10.1 n/a .pdf

B24.11.3 Plans, Specifications, and Estimate (PS&E) Description — Task Group A (Task 6). Revise
the contract documents according to the comments and responses from the PIH Review. Provide plans,
specifications, estimate, and other documents for the PS&E review that is 95% complete. Submit all
electrical, H&H, and structural design calculations.

B24.11.3a.  Adjudicated PIH review comments. Provide the responses from the PIH review
meeting and a summary memo to the Project Manager. Format all responses in the past tense (e.g. “have
done,” “changed,” etc.). Respond to comments and suggested revisions submitted in a response to

comments format.

B24.11.3b.  Significant change memo. Provide a memo to the Project Manager summarizing any
significant design changes between the PIH review meeting and the PS&E review submittal that were

not captured in the adjudicated PIH review comments.

B24.11.3¢.  Aviation Design Checklist. Provide a completed Aviation Design Checklist from the

Contracting Agency’s template.

B24.11.3d. Non-Standard Features Memo. Provide a technical memo describing all non-standard
features on the project and the reason(s) for them, if applicable. Provide support to the Contracting
Agency if a formal “Modifications of Design Standards” (MOS) request to FAA is needed.
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B24.11.3e. Deliverable Items — PS&E.

Paragraph Paper
Type of Document Reference Originals  Digital files
Plans B6.8, B24.4, n/a AutoCAD, .pdf
B24.11.3
Specifications B6.9, B24.5 n/a Microsoft Word, .pdf
Estimate B6.9, B24.9 n/a Microsoft Excel, .pdf
Design Calculations B24.10 n/a Microsoft Excel, .pdf
Quantity Computations B24.10 n/a Microsoft Excel, .pdf
Adjudicated PIH Review Comments B24.11.3a. n/a Microsoft Excel, .pdf
Significant change memo B24.11.3b. n/a Microsoft Word, .pdf
Aviation Design Checklist B24.11.3c. n/a Microsoft Word, .pdf
Non-standard Features Memo B24.6, n/a Microsoft Word, .pdf
B24.11.3d.
Quality Assurance Memo (signed) B6.10.1 n/a .pdf

B24.11.4 Final Plans, Specifications, and Estimate (PS&E) Description — Task Group A (Task 7).
Finalize the contract documents based on comments from the PS&E review. Documents will not be

accepted until comments have been addressed to the Contracting Agency’s satisfaction. Provide documents

that are ready for advertising for construction bids as identified below.

psa-b

B24.11.4a.  Adjudicated PS&E review comments. Provide responses from the PS&E review
meeting to the Project Manager. Format all responses in the past tense (e.g., “have done,” “changed,”
etc.). Respond to comments and suggested revisions submitted in a response to comments format.

B24.11.4b.  Significant change memo. Provide a memo to the Project Manager summarizing any
significant design changes between the PS&E review meeting and the Final Check Set submittal that
were not captured in the adjudicated PS&E review comments. Submit all electrical, H&H, and structural
design calculations.

B24.11.4c.  Aviation Design Checklist. Provide a completed Aviation Design Checklist from the
Contracting Agency’s template.

B24.11.4d.  Final Check Set/Certification Set. Provide a final unsigned planset and specifications
for final comments by the Contracting Agency. Incorporate any comments received into the set before
signing and sealing the final plan sheets.

B24.11.4e.  Engineering Seals. Submit final plan sheets sealed by a Professional Engineer currently
registered in the State of Alaska who is in responsible charge for the work. Sign plan sheets in blue
waterproof ink. Digital signatures will also be accepted if applied in accordance with the State of Alaska
Statutes and Regulations for Architects, Engineers, Land Surveyors, and Landscape Architects.
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B24.11.4f. Deliverable Items — Final PS&E.

Paragraph Paper
_Typeof Document _ Reference _____Originals _ Digitalfiles

Final Check Set Plans (unsigned) B6.8, B24.4, n/a pdf

B24.11 4a.
Final Check Set Specifications and B6.9, B24.5, n/a MS Word, .pdf
Special Provisions B24.11.4a.
Final Check Set Engineer’s Estimate and B6.9, B24.9, n/a AASHTOWare, .pdf, MS
Bid Schedule B24.11.4a. Excel
Adjudicated PS&E Review Comments B24.11.4c. n/a MS Excel, .pdf
Final Signed and Sealed Plans B24.11 .4e. 11x17” AutoCAD, .pdf
Specifications B6.9,B24.11.4d. 8% x11”  Microsoft Word, .pdf
Estimate B24.9 8 %.x 11”7  Microsoft Excel, .pdf
Quantity computations B24.10 8x 11"  Microsoft Excel, .pdf
Significant change memo B24.11.4b. 8 .x 11”7  Microsoft Word, .pdf
Aviation Design Checklist B24.11.4c. n/a Microsoft Word, .pdf
Quality Assurance Memo (Signed) B6.10.1 8lax 11”7  .pdf

B24.12 Review Meetings. The Contracting Agency will host a review meeting to discuss the reviewer
comments for PIH and PS&E deliverables (See B6.11.2). The Contactor will note any discussions that
resolve comments or develop consensus.

B24.131tems provided to the Contractor. The Contracting Agency will provide the following:

Quality Assurance Memo template

Modification to Design Standards Memo template
Digital files of standard specifications

Geotechnical Report and recommendations

Airport As-Built Drawings

New Pay Item numbers as needed

Contracting Agency's historical bid records

Project title block (AutoCAD)

Standard templates with layering schemes and plot files (AutoCAD)
Design survey, .tin, and basemap (AutoCAD)

Civil design layouts and project basemaps (AutoCAD)

AEFEOEMEDOW

ARTICLE B25
(RESERVED)

ARTICLE B26

ASSISTANCE DURING BIDDING
(Group A, Task 8)

B26.1 General. The Contractor shall assist the Contracting Agency as requested during project bidding.
Personnel who were in responsible charge for engineering and other personnel, as necessary and appropriate,
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shall be available to interpret and clarify documents prepared during project development and to assist with
preparing any necessary addenda to the bid documents.

When performing these services, do not communicate about this project with any potential bidders. Route all
communications through the Contracting Agency.

B26.2 Documents. Within one month after the bid opening, submit the original of all documents prepared or
modified during bidding. Keep a copy of these documents until construction is complete.

ARTICLE B27
DESIGN CLOSEOUT DOCUMENTATION
(Group A, Task 9)

B27.1 As-Awarded CAD files. Within 4 weeks after the bids are opened for the construction contract, provide
all CAD files for the project, in accordance with the Central Region Aviation Design Drafting Guide.

B27.2 Completion Documentation. Submit the original of all documents prepared by the Contractor during
project development. These documents include all notes, sketches, maps, survey data, computations, quantity
calculations, cross sections, meeting and site visit notes, and other materials created to develop, record, or
justify services provided for the project. Identify all assumptions made in the documentation. Keep a copy of all
the development documents until construction is complete.

B27.3 Photographs. Provide electronic copies of photographs on disks or other media approved by the
Contracting Agency.

B27.4 Specifications. Submit the as awarded project specifications as both a WORD document and in pdf
format.

B27.5 Amendments. Provide amendments to Electrical, Structural and H&H Design Memos as required.

B27.6 Deliverables — Project Closeout.

Paper
Type of Document Paragraph Reference Originals Digital files
As Awarded CAD files B27.1 n/a AutoCAD
General Project Files B27.2 n/a MS Word, MS Excel, .pdf
Electronic Copies of Photographs B27.3 n/a Jpg
As Awarded Specifications B27.4 n/a MS Word, .pdf
Design Memo Amendments B27.5 n/a MS Word, .pdf
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ARTICLE B28
ASSISTANCE DURING CONSTRUCTION
(Group B, Task 10)

B28.1 General. Assist the Contracting Agency as requested during project construction. Make available
personnel who were in responsible charge for engineering, and other personnel as necessary and appropriate, to:

Interpret and clarify documents prepared during project development and bidding;

Review and approve shop drawings, electrical materials/catalog cuts submittals;

Assist with preparing any necessary change order documents;

Perform Site Visits as required to inspect work.

Route all communication through the Contracting Agency. Do not communicate directly about this
project with the successful bidder.

MO Owp

B28.2 Documents. Within a month after the Contracting Agency accepts the constructed project, submit the
original of all documents prepared or modified when performing the services for this task.

B28.3 “As-Built” Drawings. Prepare as set of reproducible record prints of the plans showing significant
changes to the project made during construction based on marked-up prints, drawings, and other data prepared
by the construction contractor and its subcontractors and furnished by the Contracting Agency.
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EXHIBIT B-1
PROJECT LOCATION MAP AND LAYOUT
ANC ATCT Replacement Parking Design Proposed Location
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EXHIBIT B-2
ALTERNATIVE A LOCATION MAP AND LAYOUT

ANC ATCT Replacement Parking Design Alternative A Location
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EXHIBIT B-3

PROJECT SCHEDULE
Milestone Date
Approximate NTP January 2023
PIH Review Submittal April 28, 2023
PS&E Review Submittal October 6, 2023

25 weeks from PS&E
Review Submittal
9 weeks from Check Set

Check Set Submittal

Final PS&E Submittal

Submittal
Advertise for Construction Bids Summer 2024
Construction Summer/Fall 2024
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